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Preface 
This report contains stories of 13 software development projects from academic year 
2013-2014. The students came from Project Work (TIEA4) and Software Project 
Management – Practice (TIETS19) courses. The stories describe what kind of 
experiences groups got during the project and what was the software product that 
came out from the project. In the end of each story there are project statistics. 
 
Table 1: General project statistics. 
Project Type Client Dev. 
Mod. 
Group Hours 
Itikka WWW University Scrum 3+3 820 
Field Optimization WWW Company Scrum 2+4 1190 
PMO WWW Association Scrum 3+3 1247 
math.fi WWW Association Scrum 3+4 1250 
Pingismaisteri WWW Association Scrum 3+3 906 
Elementary mathematics Kinect University Scrum 3+4 953 
Time Distance Speed Kinect University Scrum 4+4 1167 
Puzzle game Android University Incr. 3+4 1000 
Disc Golf Android University Scrum 3+2 932 
Seek’n’Share WWW University Scrum 4+4 1245 
Flowing Hours WWW Company Ad hoc 3+4 810 
GroService WWW+Android Company Scrum 4+4 1049 
Höntsy WWW Company Scrum 3+3 918 
 
Table  1  gives  an  overview  of  the  projects.  For  each  project,  there  is  project  type  
(WWW, Android or Kinect), client (University, Company or Association), 
development model, group size (number of managers + number of developers) and 
working hours of the project.  
Although 11 projects applied Scrum (“Scrum-but”) development model, there were 
usually some differences when compared to standard Scrum: no face-to-face daily 
meetings, no fixed length iterations, many managers in the team, no sprint 
retrospective… 
Table 2 contains general course statistics (number of projects and usability teams, 
number of students in the courses and average project size in working hours) starting 
from year 2005. 
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Table 2: Course statistics 2005-2014. 
Academic 
year 
Projects Usability 
teams 
PW 
students 
SPM 
students 
Average 
project size 
2005-6 19 1 98 8 1008 
2006-7 18 2 87 34 1089 
2007-8 14 1 70 29 997 
2008-9 10 1 60 39 1643 
2009-10 15 1 80 34 1151 
2010-11 13 1 70 27 1230 
2011-12 14 0 67 30 1331 
2012-13 13 0 54 39 1109 
2013-14 13 0 46 41 1038 
 
School of Information Sciences (SIS) offered version control services (subversion) 
and Redmine-project management tool for all projects. Balsamiq was used in many 
projects for user interface design. SIS’s projectWiki was used to maintain course and 
project related documentation and guidelines: https://projectwiki.sis.uta.fi. The wiki 
also contains some articles on project management and project management tools, 
including lists of end-products currently in use, course related publications and course 
related videos: 
· https://projectwiki.sis.uta.fi/wiki/Finished_projects  
· https://projectwiki.sis.uta.fi/wiki/Course_publications 
· https://projectwiki.sis.uta.fi/wiki/List_of_project_videos 
 
Course staff thanks our clients and students for great projects! 
 
 
Pekka Mäkiaho and Timo Poranen 
Tampere, May 2014 
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IT-ympäristön konfiguraation hallinnan järjestelmä 
Overview 
 
Project was about creating a system for IT- configuration management (CMDB) for 
the  customer.  The  customer  was  looking  for  a  simple  solution  /  prototype  for  a  
CMDB-type  tool,  that  they  could  then  continue  or  use  as  basis  for  evaluation  other  
software. 
 
The main idea behind the customer need is the fact that an IT-infrastructure contains 
vast  number of objects and relations that need to be managed. For example,  when a 
component is changed, it’s important to know what it affected, and also, in error 
cases, when changes were made to a component. 
 
Customer: UTA IT-administration. 
 
The application is a web-based tool, in which the user can create Types (for example 
Router / Computer / Application Server / Database), and then create instances of these 
types.  For  example  “Cisco  Router  CS101”  could  be  an  instance  (item)  of  router  
(type). 
 
Furthermore the tool provides the possibility to link items to each other via 
Relationships, this enables the user to see which items are linked together, thus 
providing the user with a tool for understanding how changes might affect 
components in the network. 
 
The UI is based on web elements and adding and modifying of items/types is done 
with simple form-like pages. 
 
 
Picture 1. Adding item. 
 
The front page of the application lists the latest items added, and the last items 
modified. 
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Picture 2. Frontpage. 
Organization and management 
 
The team consisted of 3 project managers and 3 team members. One developer quit 
the  project.  The  team  was  divided  upon  preferences  and  skills  to  different  types  of  
tasks, with general responsibilities. The project managers divided responsibilities and 
tasks on a weekly basis. 
1. Tuomo Hyttinen, Project Manager 
2. Minna Mantila, Project Manager 
3. Ville Murtonen, Project Manager 
4. Sanna Räty, UI / UX 
5. Aarne Uotila, Coding / Database 
6. Toni Vormisto, Database / Admin 
 
Project was managed using Agile software project development methods. Meaning we 
had scrum type sprints of coding, with a session at the end of every sprint. Using the 
sessions, and redmine as ticketing system, we were able to set enough goals for the 
team to be able to function. The team was very self-managing so daily management 
was not needed, just an oversight on progress based on Redmine tickets. 
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Methods and tools 
 
Redmine – Useful for ticket and time tracking. Wiki functionality was too limited. 
Flowdock – Useful for communication, not ready for replacing email due to visibility 
and reachability problems. I.e. People check email more often. 
Modified Scrum – Good for this type of project that has people working on different 
hours and different periods. Provided the agility we needed to manage a software 
oriented team. 
Yii – A solid framework, although a bit unpolished still. Provided the basic 
framework to which we built our software on top of. Easy to implement, quick to 
learn. 
Postgresql – Common SQL database, easy to install, enough documentation for 
implementation. 
Bootstrap – Good and easy to use/fast to learn framework for building a front-end for 
a web application. We used this to build a basic theme for our UI, and it worked really 
well for us. 
Balsamiq – We did some UI sketches with this, seemed useful, but we didn’t have that 
much use for it in this project. 
Github – Version control in the cloud, pretty much as simple as it  can get.  Also has 
good documentation and newbie friendly training programs. We used it constantly for 
version control throughout the project. 
Project phases and development model 
 
Our development model consisted of sprints, we had 7 sprints of about 3 weeks each.  
 
Each sprint had a list of items for that sprint, with the possible backlog items from 
previous sprints. The tasks for each sprint were listed in redmine. 
 
After each sprint, we had a face to face meeting, where we went through the issues on 
each sprint, possible problems and discussed about issues to be done in the next 
sprint.  After  this  we  created  the  decided  tasks  to  redmine,  if  they  were  not  already  
there. 
 
We did not have any major phases in the project,  they were all  replaced with sprint.  
From the very beginning we had a quite clear idea about the implementation, and we 
could go from designing to prototyping in a very short time. Already in sprint 3 we 
had UI mockups and html-proto. 
 
Other than that, we followed the course schedule for the documents and reports and 
customer meetings. 
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Picture 3. Sprints. 
Experiences 
 
Our projects went really smoothly from the start; the only risk that realized for us was 
that one of the project members was not able to participate as much as he promised at 
the start. This only affected some of the “nice to have” features of the application, and 
didn’t have any real effect on being able to deliver the application to the customer. 
 
Other than that, our team was balanced enough to provide enough coding and UI 
experience  to  manage  the  development  process  smoothly  and  the  amount  of  project  
managers was more than enough to see through this sort of project. 
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The experiences we learned from this project are mostly related to the project 
management and the lack of oversight. There was no “main” project manager, so the 
management  of  the  team and  project  was  a  bit  complicated  from time to  time.  Also  
the lack of steering group meant that the project managers didn’t really report to 
anyone, and thus there wasn’t that much for the project managers to do, while the 
team was doing their tasks. Also the customer coordination / steering was pretty loose, 
so the quality of the project deliverables is somewhat unknown. 
 
For the future, for projects with multiple project managers, I would suggest pointing a 
lead project manager. Also each project should have proper steering group with 
understanding on how to steer a project, how to set and follow up on project progress 
and on how to manage the project manager(s). 
Statistics 
 
Team size Dev. model Start date End data  Hours 
3+5 Modified 
Scrum 
01.09.2013 07.03.2014  820 
Table 1: General project information. 
 
Acti-
vity 
Planni
ng and 
manag
ement 
Req. 
specifi
cation. 
De-
sign 
Code Integr
ation 
and 
testing 
Revie
ws 
Repair Study Other Total 
Hours 312.5 8 22 95.50 49 32 0 142 69.5 730,5 
% 43 1,1 3 13,1 6,7 4,4 0 19,4 9,5 100% 
Table 2: Group effort by activity. 
 
Number of 
requirements 
Pages Use-cases UI screens Database 
diagrams 
Database 
tables 
20      
Table 3: Requirements and high-level design outcomes. 
Pages Overview 
diagrams 
Class 
diagrams 
Sequence 
diagrams 
State 
diagrams 
Other 
diagrams 
1 1 1 1 1 0 
Table 4: Design outcomes. 
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Document Pages Versions 
Preliminary analysis 8 FINAL 
Project Plan 26 FINAL 
Usability analysis - - 
Requirements specification 1 FINAL 
Design plan - - 
User interface document 21 2.0 
Test plan 14 FINAL 
Test report 6 5.0 
Usability test report - - 
Final report 10 3.0 
Project's story 7 1.0 
Weekly reports 1 - 
Table 5: Documents. 
 
Language PHP, HTML, Javascript 
Project name 
itikka 
Generated 
2014-03-04 20:15:39 (in 10 seconds) 
Generator 
GitStats (version a266ddc), git version 1.7.0.4, gnuplot 4.2 patchlevel 6  
Report Period 
2013-10-06 15:11:05 to 2014-03-03 19:55:14 
Age 
149 days, 39 active days (26.17%) 
Total Files 
2037 
Total Lines of Code 
668722 (671341 added, 2619 removed) 
Total Commits 
102 (average 2.6 commits per active day, 0.7 per all days) 
Authors 
5 (average 20.4 commits per author) 
 
Table 6: Codelines. 
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Field Optimization Tool 
Yleiskatsaus 
Field Optimization Tool -projektin ideana oli luoda Web-sovellus, jonka avulla 
voidaan sekä helpottaa että huomattavasti nopeuttaa asiakkaan tekemää työtehtävien 
allokointia. Web-sovelluksen tarkoituksena on korvata käytössä oleva vanha 
manuaalinen tapa jakaa työpäivän työt työntekijöille. Vanhan systeemin erityisenä 
heikkoutena on sen kyvyttömyys reagoida nopeasti tai älykkäästi poikkeustilanteissa, 
esimerkiksi työntekijän sairastuessa. Vanhassa systeemissä työtehtävien jakaminen 
hoidettiin käsin excel-taulukoita käyttäen ja tähän kului varsin paljon aikaa ja vaivaa. 
Myös tietojen säilyttäminen ja päivittäminen excel-muodossa on ollut vaivalloista. 
 
Edellä mainitun päätavoitteen täyttämisen lisäksi toteutetun Web-sovelluksen avulla 
projektin asiakas pystyy myös muun muassa pitämään kirjaa työntekijöistään ja 
heidän  tiedoistaan,  omista  asiakkaistaan  sekä  asiakkaiden  kanssa  solmituista  
sopimuksista. Web-sovelluksella asiakas voi suunnitella töiden jakamisen 
työntekijöille päiväkohtaisesti tulevaisuuteen ja lisäksi seurata reaaliajassa töiden 
valmistumista. 
 
Pähkinänkuoressa uusi sovellus automatisoi aikaisemmin käsin tehdyn työn ja liittää 
sen osaksi pilvipalvelua. Pilvipalveluun siirryttäessä aikaisempi excel-taulukoiden 
pyörittely voidaan jättää pois ja käyttää helposti saatavilla olevaa web-palvelua töiden 
allokoinnin hoitamiseen automaattisesti. Pilvipalvelu myös tallentaa tiedot 
tietokantaan siten, että tiedot ovat saatavissa kirjautumisen kautta kunhan Internet-
yhteys toimii. 
Toteutettu sovellus 
Web-sovelluksen käyttäjät ovat asiakkaan henkilökuntaa. Käyttäjät on jaettu neljään 
eri luokkaan, jotka ovat (nousevassa tärkeysjärjestyksessä) työntekijä, myynti, 
manageri sekä admin. Osa sovelluksen toiminnallisuuksista on piilotettu ja estetty 
sellaisilta käyttäjiltä, joilla ei ole tarvetta tai oikeutta käyttää niitä. 
 
Web-sovellusta käyttääkseen käyttäjän tulee siirtyä sovelluksen etusivulle, jossa 
käyttäjä suorittaa järjestelmään kirjautumisen omalla käyttäjätunnuksellaan ja 
salasanallaan. Kirjauduttuaan sisään käyttäjälle avataan jokin ennalta määrätty 
näkymä Web-sovelluksesta, riippuen siitä, minkä tason käyttäjä on kyseessä. 
 
Toteutettu Web-sovellus jakautuu viiteen erilaiseen näkymään. Nämä näkymät ovat 
työt-näkymä, asiakas-näkymä, työntekijät-näkymä, optimointi-näkymä sekä omat 
tiedot-näkymä. Nämä näkymät ovat yksi esimerkki siitä, miten toiminnallisuuksia 
eritasoisten käyttäjien välillä on rajattu. Esimerkiksi työntekijä tason käyttäjä voi 
käyttää ainoastaan työt- ja omat tiedot-näkymiä, kun taas manageri tason käyttäjä voi 
käyttää kaikkia näkymiä. 
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Työt-näkymä 
 
Työt-näkymä on tarkoitettu ensisijaisesti työntekijöille. Työt-näkymän toimii sekä 
tableteilla, että tavallisilla tietokoneilla. Työt-näkymässä työntekijä näkee 
päiväkohtaisesti tekemättömät ja tehdyt työt ja lisäksi jokaisen työn työohjeen. 
Työntekijä voi myös lisätä kommentin työlle. Työt-näkymässä on myös kartta, jonka 
avulla työntekijän voi katsoa kartalta seuraavan työkohteen sijannin. Kartalla 
näytetään myös reittiehdotus edellisen ja valitun työkohteen välille.  
 
 
Edellisten toimintojen lisäksi työt-näkymän tiedot voidaan esittää myös helposti 
tulostettavassa muodossa. Tämän toiminnallisuuden avulla työntekijät saavat 
halutessaan tulostaapäivän työt paperille. Lisäksi manageri tason käyttäjät voivat 
tulostaa valitsemansa päivän kaikkien työntekijöiden työt yhdessä raportissa. 
Asiakas-näkymä 
 
Asiakas-näkymästä voidaan hallinnoida asiakastietoja. Näkymästä voidaan syöttää 
järjestelmään uusia asiakkaita, muokata olemassa olevien asiakkaiden tietoja ja myös 
poistaa asiakastietoja. Asiakkaasta tallennettavia tietoja ovat asiakkaan nimi, 
lähiosoite, puhelinnumero, kaupunki, sähköposti ja postinumero. Tämän lisäksi 
näkymästä voidaan hallita asiakkaan kanssa solmittuja sopimuksia. Sopimuksista 
tallennetaan sopimuksen alkamispäivä, päättymispäivä, työajankohta, työn kesto, 
toistuvuus, työpäivät ja tiedot niistä työntekijöistä, joille työ ensisijaisesti allokoidaan 
ja myös niistä, joille työtä ei saa allokoida. Sopimukselle voidaan tallentaa myös 
pidempi työohje. Asiakkaiden tietoja voidaan viedä sisään ja ottaa ulos myös csv-
tiedostoina. 
 
 
9
 
Työntekijät-näkymä 
 
Työntekijät-näkymässä voidaan hallita yrityksen työntekijöitä ja samalla web-
palvelun käyttäjiä. Työntekijöitä voidaan lisätä, muokata ja poistaa tämän näkymän 
kautta. Työntekijästä tallennettavia tietoja ovat etunimi, sukunimi, käyttäjänimi, 
sähköposti, osoite, postinumero, postitoimipaikka, puhelinnumero. Perustietojen 
lisäksi järjestelmään on mahdollista tallentaa työntekijän työauton rekisterinumero, 
mahdolliset pätevyyskortit sekä lomat. Lisäksi järjestelmässä on vapaamuotoinen 
tekstikenttä työntekijän omille kommenteille sekä oma tekstikenttä työnantajan 
huomioille, jonka sisältöä työntekijä ei itse näe. Järjestelmään tallennetaan myös 
salasana sekä käyttäjärooli työntekijälle. Kuten asiakkaiden puolella, myös 
työntekijöiden tietoja voidaan viedä sisään ja ottaa ulos csv-tiedostoina. 
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Optimointi-näkymä 
 
Optimointi-näkymässä manageri tason käyttäjät voivat tehdä päivän työtehtävien 
jakamisen työntekijöille. Optimointi-näkymässä on nimensä mukaisesti myös 
optimointi toiminto. Optimoinnin tehtävänä on suorittaa työtehtävien jako 
mahdollisimman hyvin tiettyjen ehtojen puitteissa.  
 
Optimointi-näkymästä nähdään valitun päivän työtehtävät vasemmassa sarakkeessa. 
Työpaikan ja työntekijän sijainnit näytetään oikeanpuoleisella kartalla. Työtehtävistä 
voidaan näyttää valittavaksi kaikki, aamuvuorossa olevat, iltavuorossa olevat tai ei 
mitään työpareja. Valitut tehtävät näytetään oikeanpuoleisella kartalla. 
 
Toiminnot-valikosta voidaan valita työtehtävien optimointiin ja allokointiin liittyviä 
toimintoja. Tämän valikon alta löytyy “muokkaa päivän työntekijöitä”-toiminto, jonka 
avulla voidaan lisätä ja poistaa työntekijöitä päivälle. Toinen toiminto on “poista työt 
tekijöiltä”, joka asettaa kaikki päivän työt asettamattomiksi. Kolmas toiminto, 
“optimoi uudelleen”, asettaa automaattisesti työt työpareille optimointialgoritmin 
avulla. 
 
Karttanäkymän lisäksi löytyy myös taulukkonäkymä, jossa työtehtävien jakautumista 
ja työpareja voidaan muokata Drag and Droppaamalla. 
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Organisointi ja managerointi 
 
Projektiryhmä koostui kuudesta henkilöstä. Projektiryhmään kuului kaksi 
projektipäällikköä, jotka ovat Kimmo Hämäläinen ja Petri Kotiranta. Projektiryhmään 
kuului myös neljä projektityöntekijää, jotka olivat Janne Heikkilä, Jussi Heino, 
Johannes Salminen sekä Timo Virkki. Projektin asiakasta edusti Jarkko Haukijärvi ja 
projektin ohjaajana toimi Pekka Mäkiaho. 
 
Web-sovelluksen toteutus jaettiin karkeasti kahteen osaan projektin työntekijöiden 
kiinnostuksen ja osaamisen mukaan. Nämä kaksi osaa olivat palvelinpuolen ja 
selainpuolen toteutukset. Timo Virkki ja Janne Heikkilä toteuttivat palvelinpuolen 
PHP:lla, sekä siihen liittyvät yksikkötestit. Jussi Heino ja Johannes Salminen 
toteuttivat selainpuolen käyttäen HTML ja JavaScriptiä. Täysin sidottuja toteutus 
alueet eivät olleet, vaan työntekijät saivat vapaasti tehdä kaikkia osa-alueita projektin 
tarpeiden ja oman kiinnostuksensa mukaan. 
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Menetelmät ja välineet 
 
Projektinhallintatyökalut: 
· Google Drive 
· Redmine 
· Balsamiq 
 
Kaikki projektinhallintatyökalut toimivat todella hyvin projektimme 
käyttötarkoituksiin. Erityisen hyödyllinen oli Balsamiq, jonka avulla pystyi todella 
helposti ja pienellä vaivalla suunnittelemaan käyttöliittymiä. 
 
Kehitystyökalut: 
● Eclipse 
● Visual Studio 
● TortoiseSVN 
 
Kehitystyökalut olivat kaikille projektilaisille tuttuja ja ne sopivat todella hyvin PHP, 
HTML ja JavaScriptin tekemiseen. TortoiseSVN:n avulla versionhallinnan käyttö oli 
helppoa. 
 
Ohjelmistokehykset: 
● AngularJS 
● jQuery 
● Less Css 
 
Selain puolella käytimme eri ohjelmistokehyksiä. AngularJS:n ja jQueryn:n avulla 
saimme käyttäjälle paremman käyttökokemuksen. Less Css:ää käyttäen saimme 
tehtyä helposti esteettisesti miellyttävän käyttöliittymän. Ohjelmistokehyksien 
käyttämisen opetteluun meni hieman aikaa, mutta loppujen lopuksi näiden käyttö 
kannatti. Ohjelmistokehyksien takia kehittäjien ei tarvinnut tehdä niin paljoa koodia 
verrattuna siihen, että he olisivat tehneet ilman ohjelmistokehyksiä. 
 
Kommunikointityökalut: 
● Skype 
● Sähköposti 
 
Lähes kaikki projektiin liittyvä keskustelu käytiin Skypen välityksellä 
ryhmäkeskustelussa. Skype toimi hyvin ryhmän sisäiseen kommunikointiin todella 
hyvin. Skype keskusteluista jää myös historia, joka osoittautui monesti erittäin 
hyödylliseksi. Sähköpostia käytimme asiakkaan ja kurssin ohjaajien kanssa 
keskusteluun sekä viikkoraporttien jakeluun. 
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Projektin vaiheet ja kehitysmalli 
 
Käytimme kehitysmallina muunneltua Scrum kehitysmallia. Pidimme kahden viikon 
mittaisia sprinttejä normaalin yhden viikon sijaan. Jokaisen sprintin jälkeen pidimme 
ryhmän sisäisen katselmoinnin, jossa tarkastelimme mitä ryhmäläiset saivat aikaiseksi 
Sprintin aikana.  Pidimme joka viikko viikkotapaamisen, joissa käytiin läpi mitä 
ryhmäläiset ovat tehneet kuluneen viikon aikana ja mitä he tulevat tekemään 
seuraavalla viikolla. Viikkopalaverissa oli myös mahdollisuus keskustella muista 
projektiin liittyvistä asioista. 
 
 
Sprint Tapahtuma Päiväys 
Sprint 0  04.09.2013 - 30.09.2013 
 Lyhyt projektiesitys 18.9.2013 
 Ennakko analyysi 23.9.2013 
Spring I  30.09.2013 - 21.10.2013 
 Projektisuunnitelma 25.9.2013 
 Projektisuunnitelman katselmus 7.10.2013 
 Sprint I Katselmus 21.10.2013 
Spring II  21.10.2013 - 4.11.2013 
 Personal report I 1.11.2013 - 7.11.2013 
 Sprint II Katselmus 4.11.2013 
Spring III  4.11.2013 - 18.11.2013 
 Sprint III Katselmus 18.11.2013 
Spring IV  18.11.2013 - 2.12.2013 
 Sprint IV Katselmus 2.12.2013 
Spring V  2.12.2013 - 16.12.2013 
 Kurssi katselmus 1 2.12.2013 
 Kurssi katselmus 2 16.12.2013 
 Sprint V Katselmus 16.12.2013 
Spring VI  16.12.2013 - 13.1.2014 
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 Personal report II 1.1.2014 - 16.1.2014 
 Sprint VI Katselmus 13.1.2014 
Spring VII  13.1.2014 - 27.1.2014 
 Sprint VII Katselmus 27.1.2014 
Spring VIII  27.1.2014 - 10.2.2014 
 Kurssi katselmus 3 3.2.2014 
 Sprint VIII Katselmus 10.2.2014 
Spring IX  10.2.2014 - 24.2.2014 
 Sprint IX Katselmus 24.2.2014 
Projektin lopetus  24.2.2014 - 3.3.2014 
 Testaus raportti  
 Loppuraportti  
 Projektitarina  
 Viimeinen tapaaminen 3.3.2014 
 Loppuesitys 5.3.2014 
 Personal report III 5.3.2014 
Taulukko 1: Aikataulu 
Kokemukset 
 
Kaikki projektiin osallistuneet saivat projektista käytännön kokemusta 
osallistumisesta oikeaan ohjelmistokehitysprojektiin. Projektissa pidimme erityisen 
hyödyllisenä sitä, että projektissa oli mukana oikea yliopiston ulkopuolinen asiakas ja 
pääsimme pureutumaan oikean yrityksen töiden allokointiongelmiin. Projektin 
onnistui odotusten mukaisesti. Toimitimme asiakkaalle toimivan töiden 
optimointityökalun.  
 
Projektin alkuvaiheessa saimme asiakkaalta suhteellisen vapaat kädet ohjelman 
toteuttamiseen. Tämä toi projektin edetessä mukanaan omat haasteensa, sillä 
kehitystiimillä oli eri näkemys joidenkin toiminnallisuuksien osalta kuin asiakkaalla. 
Projektin aikana pyrimme vastaamaan mahdollisimman hyvin asiakkaalta tulleisiin 
uusiin ideoihin. Vaatimusten muuttumiseen sopeutuminen oli mahdollista Scrumin 
joustavuuden ansiosta. Projektin loppuvaiheessa löysimme asiakkaan kanssa yhteisen 
näkemyksen toteutettavista ominaisuuksista. Tämä onnistui karsimalla alkuperäistä 
ideaa hieman, jotta saimme aikaiseksi toimivan ohjelman. 
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Suurempia riskejä emme projektin aikana kohdanneet. Kaikki projektiryhmäläiset 
pysyivät mukana koko projektin ajan ja saivat toteutettua annetut tehtävät. Suurimmat 
haasteet toivat projektiryhmäläisten vaihtelevat aikataulut, sillä jokainen ryhmäläinen 
opiskeli samaan aikaan muita kursseja tai kävi töissä. Myös uudet vaatimukset 
projektin edetessä toivat lisähaasteita. Selviydyimme kuitenkin näistä haasteista hyvin 
ja projekti saatiin päätökseen aikataulussa. 
 
Tilasto 
  
Ryhmän koko Kehitysmalli Aloituspäivä Lopetuspäivä Päiviä Tunnit 
6 Scrum 4.9.2014 5.3.2014 182 1200 
Taulukko 2: Yleistä 
 
 
Kaavio 1: Työtunnit viikoittain 
 
 
 
Aktiiv
isuus 
Suunn
ittelu 
ja 
hallint
o 
Vaati
mukse
t 
Suunn
ittelu 
Ohjel
mointi 
Integr
ointi ja 
testaa
minen 
Katsel
mointi 
Korjaa
minen 
Opisk
elu 
Muuta Yhtee
nsä 
Hours 370 0 13 464 22 75 53 155 38 1190 
% 31 0 1,1 39 1,8 6,3 4,4 13 3,2 100% 
Taulukko 3: Aktiivisuus 
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Vaatimukset Käyttöliittymät Tietokantakaaviot Tietokantataulut 
 56  6  1  14 
Taulukko 4: Vaatimukset ja suunnittelu dokumentit 
  
Dokumentit Sivut Versiot 
Ennakkoanalyysi 5 1  
Projektisuunnitelma  15 3  
Testiraportti 9 3 
Loppuraportti 13 3 
Projektitarina  10  1 
Käyttöohjeet, työntekijä 4 1 
Käyttöohjeet, manageri 18 1 
Viikkoraportit  1  1 
Taulukko 5: Dokumentit 
  
Ohjelmointikieli PHP Java Script 
LOC 3205 2754 
Luokat 19 - 
Funktiot 160 364 
Versiohallinnan versio  446 446 
Taulukko 6: Koodirivit 
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Pirkanmaan musiikkiopisto 
Yleiskuvaus 
 
Projektissa toteutimme Pirkanmaan musiikkiopiston käyttöön responsiivinen 
verkkosivuston, jolla voidaan hallita musiikkiopiston tilavaraukset sekä lisätä näihin 
varauksiin opettajia ja oppilaita. Tämän lisäksi järjestelmän tulee olla laajennettavissa 
kattamaan seuraavat asiat: 
 
· Hallinnoida uudistuva materiaalipankkia 
· Tuottaa opettajakohtaiset lukujärjestykset ja raportit 
· Oppilaiden lukukausi-ilmoittautumiset. 
 
Vaikka järjestelmä toteutetaankin Pirkanmaan musiikkiopistolle, tarkoituksena oli 
tuottaa yleiskäyttöinen ohjelmisto, jota voidaan hyödyntää muissakin ympäristöissä. 
 
 
Kuva 1. Kalenterin perusnäkymä 
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Organisointi ja hallinta 
 
Projektiryhmä koostui kolmesta projektipäälliköstä sekä kolmesta 
projektityöntekijästä. 
 
Päälliköinä toimivat: 
 
● Markus Salomaa 
● Ville Siltala 
● Jukka Suorsa 
 
Projektityöntekijöinä olivat: 
 
● Matti Palonen 
● Aleksi Wikman 
● Veera Kuusikko 
 
Projektipäälliköiden työt jakaantuivat siten, että Markus hoiti dokumentointia ja 
projektin yleisten asioiden hoitamista. Ville vastasi JavaScript-ohjelmoinnista, 
sovelluksen yleisestä arkkitehtuurista, katselmointien pitämisestä sekä projektiryhmän 
opastamisesta. Jukan tehtäviä olivat yksikkötestauksen toteuttaminen, koodin 
tuottaminen ja dokumentointi. 
Menetelmät ja työkalut 
 
Ohjelmointikielenä olivat Python ja JavaScript, kirjastoista käytössä olivat Django, 
AngularJS ja Twitter Bootstrap. Sivujen ulkoasua muokattiin CSS:llä.  
 
Projektiin liittyviä dokumentteja ja ohjeita keräsimme Redmineen ja Flowdockiin, 
joista ne ovat kaikkien saatavilla koko ajan. Viikkoraportointien julkaisu suoritettiin 
sähköpostin välityksellä. Raportit välitettiin jokaisen viikon maanantaina 
projektiryhmälle, kurssin vetäjille Timo Poraselle ja Pekka Mäkiaholle sekä asiakkaan 
yhteyshenkilöille. Projektin yleinen dokumentointi suoritettiin Google Drivellä. 
Tuntikirjanpitoa ja tehtävälistausta ylläpidettiin Redminessä. 
 
Projektiryhmän välinen kommunikointi hoitui Flowdock-keskustelukanavan kautta. 
Yleisen keskustelun lisäksi tämän kanavan kautta hoidettiin toisten ryhmäläisten 
auttaminen projektiin liittyvissä asioissa, viikkopalavereiden ja työpajojen sopiminen 
sekä asiakaskommunikointi. 
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Projektin vaiheet ja kehitysmalli 
 
Projektissa käytimme Scrum-kehitysmallia, jota kuitenkin muokkasimme yliopiston 
kurssille paremmin soveltuvaksi. Emme pitäneet päivittäisiä Scrum-tapaamisia, vaan 
kokoonnuimme viikkopalaveriin, jotka projektin alussa pidimme lähes poikkeuksetta 
keskiviikkoisin. Projektin edettyä vaihtelimme päivää sen mukaan, mikä sopisi 
kaikille parhaiten. Myöhemmin kurssin edetessä projektitapaamiset pidettiin 
workshop-tyyppisinä. Koko projektin ajan palaverit ja kokoontumiset toimivat 
moitteettomasti ja koko ryhmä saatiin kasaan lähes joka kerta.  
 
Työnjako suoritettiin projektin alusta lähtien melko järjestelmällisesti, sillä tietty 
henkilö vastasi omasta projektin osa-alueestaan. Tämä osoittautui ainoaksi järkeväksi 
vaihtoehdoksi, koska opeteltavia uusia tekniikoita oli paljon, eikä kellään ollut 
mahdollista opetella kaikkia työkaluja itse. Jokainen oli valmis auttamaan muita 
omien töidensä ohella. 
 
      
 
Pvm Tapahtuma 
26.9. Esitutkimuksen katselmointi 
7.10. Projektisuunnitelman katselmointi 
23.10- 
20.11 
1. sprint 
1.-7.11. Personal report 
20.11 1. katselmointi 
20.11 - 
29.1 
 
2. sprint 
29.1 2. katselmointi 
29.1 - 
4.3 
3. sprint 
1.-14.1. Personal report 
4.3 3. katselmointi 
maalisk. Tuotteen viilausta ja testausta 
31.3 Tuotteen luovutus 
31.3. Loppuraportti 
huhtik. Personal report 
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Kokemuksia 
 
Saimme projektin hyvin alkuun syksyllä 2013, ja vaatimusmäärittelyt selkeytyivät 
kohtalaisen nopeasti ensimmäisen kuukauden aikana. Ryhmätyöskentely ja 
palavereihin osallistuminen on ollut koko kurssin ajan kiitettävällä tasolla, joten sen 
puolesta projektityöskentely on ollut helppoa. 
 
Suurimmat ongelmat kurssin aikana kohdistuivat valittuihin teknologioihin. 
AngularJS ja Django olivat ryhmälle uusia teknologioita, jonka seurauksena uuden 
opiskeltavaa oli paljon ja ohjelmistokehitys hidasta. Jälkikäteen ajateltuna meidän 
olisi pitänyt rohkeammin vaihtaa käytettäviä tekniikoita, kun havaitsimme kuinka 
työlästä Angularin ja Djangon yhteensovittaminen on. Yhtenä vaihtoehtona olisi ollut 
pelkästään Python-sovelluksen tekeminen, jolloin myös uuden opeteltavan määrä olisi 
puolittunut, ja useampi henkilö olisi saanut paremman kokonaiskuvan toteutuksesta. 
 
Software Project Management- sekä project work –kurssit koettiin erittäin 
haasteellisina, mutta tarpeellisina. Kurssit opettivat jokaiselle ryhmäläiselle paljon 
uusia asioita, joita voimme hyödyntää tulevissa opinnoissa sekä työelämässä. 
Teknologioiden kanssa tapahtuneet virhevalinnat koettiin loppuen lopuksi opettavana 
kokemuksena, josta ryhmäläiset saivat hyviä ensikosketuksia tulevaisuudessa 
käytettäviin teknologioihin. 
 
Kurssilla toteutunut projekti oli monelle ryhmäläiselle ensimmäinen hieman pidempi 
kestoinen projekti, joten sen aikana on saatu paljon merkittävää tietoa 
ohjelmistoprojektin läpiviemisestä, vaatimusmääritellyistä, työmääräarvioista ja 
ryhmäyhteistyöstä. Jokainen on päässyt toteuttamaan itseään ryhmässä ja saanut tehdä 
töitä sellaisten asioiden parissa, joita ei aiemmin ole tehnyt. 
Tilastoja 
 
Ryhmän 
koko Dev. model Start date End data Days Hours 
3+3 Scrum 11.9.2013 31.3.2014 202 1246.50 
Taulukko 1: Yleistä tietoa projektista 
 
 
 
 
 
 
 
 
Taulukko 2: Projektiryhmän kokonaistunnit. 
Aktivi
teetti 
Plann
ing 
and 
mana
geme
nt 
Req. 
speci
ficati
on. 
De-
sign Code 
Integ
ration 
and 
testin
g 
Study Other Total 
Tunnit 255.5 21.5 19 601 78.5 199 72 1246.50 
% 20.50 1.72 1.52 48.22 6.30 15,96 5.78 100% 
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Taulukko 3: Työtuntien jakaantuminen 
 
Ehdotettu Hyväksytty Toteutettu Vahvistettu Hylätty 
0 24 15 0 9 
Taulukko 4: Vaatimukset 
 
 
Taulukko 5: Dokumentit. 
Dokumentti Sivumäärä Versio 
Esitutkimus 7 1 
Projektisuunnitelma 23 1 
Loppuraportti 25 1 
Projektin tarina 5 1 
Presentaatiot 3  1 
Palaverimuistiinpanot 17 1 
Viikkoraportit 27 27 
Testidokumentaatio 2 1 
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Math.fi 
 
 
Overview 
 
Math.fi is an open mathematical learning environment in internet for 13 -16 year old 
pupils (upper comprehensive school, grades 7-9). 
 
The purpose of Math.fi-system is to motivate pupils to learn mathematics 
independently and give them realistic response. Pupils are encouraged to be 
responsible for their learning. 
 
Project objectives: 
- development of usability 
- development of reportage 
- development of response properties 
- development of pupils guidance and independent learning. 
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Organization and management 
 
Managers: 
Sami Pulli  scrum master 
Pasi Riihiviita  project management 
Jari Smedberg  usability design, testing, communication with the client 
Project team: 
Senja Ampuja  usability design, testing 
Antti Eikonsalo coding, database management 
Ville Kuparinen usability design, testing 
Samuel Lehtonen coding 
 
The project team had weekly scrum meetings, sprint meetings, and used Facebook for 
instant communication. Google Drive and Google Calendar were used to organize 
meetings and data. The Bug Genie was used for requirements engineering and 
managing issues and tasks. Google Drive was used to manage working hours. 
Methods and tools 
 
- Programming language: PHP 5.4, JavaScript 
- Test tools: Jenkins/Sonar 
- Programming environment: Netbeans 
- Framework: CakePHP 2.0 
- Database: MySQL 
- Version management: Subversion (svn) 
- Project management, requirements process: The BugGenie (TBG) 
- Communication: Google Gmail/Drive/Calendar 
 
Project phases and development model 
 
Our development model was modified scrum with 4 week sprints. Sprint 4 was 5 
weeks and sprint 5 2 weeks. We held weekly meetings most of the time and organized 
some workshops too. We used Facebook and e-mail to communicate between the 
weekly meetings. 
 
Project started 18.09.2013 
Preliminary analysis meeting 27.09.2013 
Project plan inspection 11.10.2013 
First sprint 10.10.2013 - 14.11.2013 
First review 04.12.2013 
Second sprint 14.11.2013 – 04.12.2013 
Second review 09.01.2014 
Third sprint 04.12.2103 – 09.01.2014 
Third review 13.02.2014 
Fourth sprint 09.01.2014 – 13.02.2014 
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Fifth sprint 13.02.2014 – 27.02.2014 
Final meeting and project ending 12.03.2014 
 
Kuva uudesta projektin tuottamasta ominaisuudesta. Feature request #12  -  
Reaaliaikainen seuranta: viemällä hiiren osoittimen merkinnän päälle avautuu popup, 
jossa näkyy oppilaan päiväkirjamerkinnät ko. tehtävästä. 
 
Experiences 
 
Lack of proper requirement management process 
The project did not have a proper requirement management process during the first 
three to four months. The process was undefined and developers did not have clear 
objectives for sprints. At the beginning of the project the customer did not provide us 
with detailed goals and issues. This caused difficulties in managing the project 
efficiently and selecting issues to sprints. The team was not able to foresee coming 
efforts and was unaware of the state of the whole project. During the Christmas period 
one of the managers created in co-operation with the client a requirement process 
which was adopted during the last two sprints of the project. 
 
Communication problems and inactivity  
The project had some problems with communication and inactivity among the team 
and managers. Although the responsibilities for team members and project managers 
were defined at the beginning of the project there was some misunderstandings and 
unawareness about the project goals and teamwork. The team did not communicate 
enough with each other although they were encouraged to plan the sprints together. 
Project managers committed similar mistakes though. It became obvious that Scrum is 
not the best  way to handle these kind of projects where students have other tasks or 
work to do. Living in another town does not simplify the challenges because team 
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meetings and workshops have to be agreed well beforehand and there is always 
someone who is not able to participate no matter what. Typical reasons for inactivity 
were other trips, work or school getting in the way. Most of the trips, work and other 
delays were informed in advance though. 
 
Problems with technology 
The team had some problems with Jenkins / Sonar environment and we were unable 
to do unit tests during the autumn semester and getting help from the university was 
difficult.  
 
Testing process not designed 
Testing plan should be written in the beginning of the project. Testing was not 
properly applied during the sprints and had to be done at the end of each sprint. This 
caused timing problems and all issues included in the sprint were not ready and tested 
when  they  should  be  presented  to  the  client.  Testing  is  an  essential  part  of  
programming. 
Statistics 
 
 
Team size Dev. model Start date End data Days Hours 
3+4 Modified 
Scrum 
18.9.2014 12.3.2014 176 1250 
Table 1: General project information. 
 
Acti-
vity 
Planni
ng and 
manag
ement 
Req. 
specifi
cation. 
De-
sign 
Code Integr
ation 
and 
testing 
Revie
ws 
Repair Study Other Total 
Hours 472 62 87 142 139 79 13 195 61 1250 
% 38 5 7 12 11 6 1 16 4 100% 
Table 2: Group effort by activity. 
 
Number of 
requirements 
Pages Use-cases UI screens Database 
diagrams 
Database 
tables 
65 Maintained 
in 
TheBugGeni
e 
2  1 1 
Table 3: Requirements and high-level design outcomes. 
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Pages Overview 
diagrams 
Class 
diagrams 
Sequence 
diagrams 
State 
diagrams 
Other 
diagrams 
  1 13   
Table 4: Design outcomes. 
 
Document Pages Versions 
Preliminary analysis 7 1 
Project Plan 19 5 
Usability analysis 7 1 
Requirements specification Maintained in 
TheBugGenie 
 
Design plan 10 1 
User interface document 23 1 
Test plan 7 1 
Test report 9 1 
Usability test report 21 1 
Final report 14 1 
Project's story 5 1 
Weekly reports 23 23 
Table 5: Documents. 
 
Language PHP, Javascript 
LOC 6375 
SLOC 4395 
Reused code  
Reused and modified  
Classes 56 
Functions 197 
Code revisions Build 189, revision 1132 
Table 6: Codelines. 
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Pingismaisteri 
Yleiskatsaus 
Pingismaisterin tarkoitus on helpottaa pöytätennisturnausten järjestämistä, turnausten 
ottelutulosten kirjaamista sekä pelaajatietojen hallinnointia. Järjestelmä on Web- 
pohjainen sovellus, jota pystyy käyttämään internetyhteyden kanssa sekä tarpeen 
vaatiessa myös ilman internetyhteyttä. Ilman internetyhteyttä käyttäminen on 
tarkoitettu lähinnä turnausten aikaisten toimintojen suorittamiseen, kuten 
turnauspoolien arvontaan ja ottelutulosten kirjaamiseen. Ilman internetyhteyttä 
käyttäminen vaatii kuitenkin esimerkiksi XAMPP-ohjelmiston. Järjestelmän 
yleiskuvaus on mallinnettu kuvassa 1. 
 
Kuva 1 
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Toiminnallisuus 
 
Tässä luvussa käydään läpi sovelluksen keskeisimmät ominaisuudet. Keskeisimpiä 
ominaisuuksia ovat käyttäjien sekä pelaajien lisääminen ja hallinnointi, seurojen 
hallinnointi, turnauksien lisääminen ja hallinnointi, turnauksiin ilmoittautuminen, 
turnauspoolien arvonta ja hallinnointi sekä turnauksen aikaisten tietojen kirjaaminen. 
 Pingismaisterijärjestelmän käyttö vaatii käyttäjien rekisteröitymisen. 
Rekisteröityneet käyttäjät pystyvät kirjautumaan omilla tunnuksillaan sisälle 
järjestelmään. Järjestelmään rekisteröityminen on esitetty Kuvassa 2. 
 
 
Kuva 2 
Järjestelmä jakautuu normaalin käyttäjän näkökulmasta neljään osa-alueeseen: 
Turnausten hallinnointiin, turnausluokkien hallinnointiin seurojen hallinnointiin ja 
omien tietojen hallinnointiin. Turnausten osalta pystytään luomaan uusia turnauksia ja 
muokkaamaan sekä tarkastelemaan olemassa olevia. Turnauksen hallinnointi on 
esitetty Kuvissa 3, 4, 5 ja 6. 
 
 
Kuva 3: Turnauksen päänäkumä 
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Kuva 4: Turnauksen tiedot 
 
Kuva 5: Turnauksen tietojen muokkaaminen 
 
Kuva 6: Turnauksen luominen 
Turnausluokat–välilehdeltä pystytään selaamaan, lisäämään ja muokkaamaan 
turnausluokkia. Turnaukset sisältävät aina tietyn määrän turnausluokkia, mihin 
pelaajat voivat ilmoittautua. Luokkiin voi olla myös erilaisia rajoitteita, kuten pelaajan 
rating–luku ja ikä. Turnausluokkien selaaminen, muokkaaminen ja lisääminen on 
esitetty kuvissa 7, 8 ja 9. 
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Kuva 7: Turnausluokkien selaaminen 
 
Kuva 8: Turnausluokan muokkaaminen 
 
Kuva 9: Turnausluokan luominen 
Seurat–välilehdeltä pystytään selaamaan ja hallinnoimaan seuroja. Nämä 
toiminnallisuudet on esitetty kuvissa 10, 11 ja 12. 
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Kuva 10 
 
Kuva 11: Seurojen selaaminen 
 
Kuva 12: Seuran luominen 
Oma tili –välilehdeltä pystytään hallinnoimaan omia käyttäjätietoja, sekä lisäämään ja 
hallinnoimaan omaan tiliin liitettyjä pelaajia. Nämä toiminnallisuudet on esitetty 
kuvissa 13 ja 14. 
 
Kuva 13: Oma tili 
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Kuva 14: Pelaajan lisääminen omaan tiliin 
Turnauksen järjestäjän näkökulmasta järjestelmästä löytyy vielä lisää 
toiminnallisuuksia. Järjestäjä pystyy esimerkiksi arpomaan turnauspoolit sekä 
muokkaamaan turnauspooleja. Nämä toiminnallisuudet on esitetty kuvissa 15 ja 16. 
 
 
Kuva 15: Turnauspoolien arvonta 
 
Kuva 16: Turnauspoolien muokkaaminen 
Turnauksen järjestäjän on myös mahdollista lähettää sähköpostia, turnauksiin 
osallistuville pelaajille. Sähköpostin lähettäminen on esitetty kuvassa 17. Pelaajien 
rating- tiedot pystytään päivittämään sptl.fi-sivustolta saatavasta Excel-tiedostosta. 
Päivittäminen on esitetty kuvassa 18. 
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Kuva 17: Sähköpostin lähettämine osallistujille 
 
Kuva 18: Rating –tietojen päivittäminen 
Projektiryhmä ja projektin hallinnointi 
 
Projektipäälliköt: 
Perttu Hallikainen 
Jere Myyryläinen 
Miikka Kähkönen 
 
Projektiryhmäläiset: 
Laura Kautonen 
Lauri Nykänen 
Kimmo Ronkainen 
 
Ryhmässämme oli alun perin kolme projektipäällikköä ja neljä projektiryhmäläistä. 
Yksi projektiryhmäläinen joutui kuitenkin jättämään projektin omalta osaltaan kesken 
kurssin alkuvaiheessa, joten ryhmän koko supistui kuuteen henkeen. 
 
Projektipäälliköt olivat kaikki maisterivaiheessa opiskelevia 5-6. vuoden opiskelijoita 
ja kaikilla oli aikaisempaa kokemusta ohjelmistoalalta. Jere omasi vahvan Web- 
ohjelmointitaustan, Miikkalla oli työkokemusta peliohjelmoinnista ja Perttu on 
työskennellyt järjestelmänvalvojana ja ylläpitotiimin tiiminvetäjänä. 
 
Muilla projektiryhmäläisillä ei ollut aikaisempaa työkokemusta ohjelmistoalalta, 
mutta aikaisempaa ohjelmointikokemusta löytyi. Laura on vuorovaikutteisen 
teknologian opiskelija, joten hänen vahvuusalueisiinsa projektissa kuului 
käyttöliittymäsuunnittelu, testaamisen suunnittelu ja testaamisen toteutus. Kimmo ja 
Lauri ovat tietojenkäsittelyopin opiskelijoita, joten ohjelmointi kuului pääasiassa 
heidän vastuulleen. 
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Projektin hallinnointi 
Projektin kehitysmallina toimi muokattu Scrum. Projekti jaettiin sprintteihin, joissa 
jokaiseen sprinttiin otettiin mukaan tietyt kehitystehtävät ja jokaisen sprintin 
tarkoituksena oli tuottaa toimiva komponentti. Kehitysmallia oli muokattu siksi, että 
tavallinen Scrum vaatisi tiiviimpää ryhmätyöskentelyä, kuin mihin ryhmällä oli 
resursseja. Käytännössä kehitysmalli toteutettiin siten, että joka viikko pidettiin 
viikkopalaveri. Viikoittaisten palaverien agendana olivat seuraavat asiat: mitä on tehty 
viime viikolla, mikä on projektin tila ja mitä tullaan tekemään seuraavaksi. 
Palavereiden välissä ryhmäläiset työskentelivät pääsääntöisesti itsenäisesti, mutta 
järjestimme kuitenkin usein yhteisiä ohjelmointitilaisuuksia. Kommunikaation 
apuvälineenä käytettiin irciä, Skypeä, sähköpostia ja Facebookia. 
 
Menetelmät ja työkalut 
 
Ohjelmointikieli 
Sovellus toteutettiin PHP -ohjelmointikielellä käyttäen CakePHP-ohjelmistokehystä. 
CakePHP mahdollisti projektissa hyvin nopean ohjelmistokehityksen, koska se 
sisältää vahvat ja valmiit toteutukset moneen yleiseen pulmaan. 
 
Koodin ja laadun analysointi 
Koodin ja laadun analysointiin valittiin aluksi Tampereen yliopiston tarjoamaa 
Jenkins-ohjelmisto. Ohjelmistolla oli tarkoitus tehdä järjestelmän yksikkötestaus, 
mutta jouduimme toteamaan kesken projektin, että ryhmän resurssit eivät riitä 
yksikkötestauksen tekemiseen.  
 
Käyttöliittymän ulkoasun toteutus 
Käyttöliittymän toteutukseen käytettiin Twitter Bootstrapia. Twitter Bootstrap tarjosi 
hyvän työkaluvalikoiman helppoon ja selkeään käyttöliittymän toteutukseen. 
 
Testaaminen 
Projektissa käytettiin niin sanottua asiantuntijatestausta, missä projektipäälliköt 
tekivät pääasiassa testaamisen. Projektin yhteydessä toteutettiin myös 
käytettävyystestisuunnitelma ja testit toteutettiin suunnitelman mukaisesti. 
 
Versionhallinta 
Projektin versiohallintaan käytimme Subversionia. SVN oli kytketty Redmine–
projektinhallintajärjestelmään. 
 
Tietokanta 
Sovelluksen tietokantaohjelmistona toimii MySQL. MySQL–tietokantaa hallinnoitiin 
phpMyAdmin–sovelluksella. 
 
Projektin hallinta 
Projektin hallintatyökaluna käytettiin Tampereen Yliopiston tarjoamaa Redmine-
ohjelmistoa. Redmineen kirjattiin muun muassa ryhmäläisten tunnit ja työtehtävät, 
joiden perusteella raportointi tapahtui. Dokumenttien ja vaatimusten hallinta tapahtui 
Redminen kautta. 
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Yhteisesti toteutettavat dokumentit 
Yhdessä toteutettavat dokumentit tehtiin Google Driven työkaluja käyttämällä. 
 
Käyttöliittymäsuunnittelu 
Käyttöliittymäsuunnittelu tehtiin Tampereen Yliopiston tarjoamaa Balsamiq –
ohjelmistoa hyödyntämällä. 
 
Kehitysympäristö 
Kehitysympäristöstä ei ollut yhdenmukaista linjausta vaan jokainen sai käyttää 
haluamiaan työkaluja. Projektipäälliköiden suosittelema kehitysympäristö oli Eclipse. 
 
Kommunikaatio 
Kommunikointivälineiksi valittiin alun perin Skype, Irc ja sähköposti. Sähköpostilla 
hoidettiin viralliset tiedotteet ja tärkeimmät viestinnät. Muut työkalut tarjosivat 
reaaliaikaisemman kommunikointimahdollisuuden. Myöhemmin projektissa otimme 
käyttöön myös Facebookin. 
 
Projektin vaiheet ja kehitysmalli 
Kehitysmallina toimi muunneltu Scrum. Malli poikkesi normaalisti Scrumista siten, 
että pidimme viikoittain tapaamisen missä kävimme läpi yhteiset asiat, toteutetut 
tehtävät ja seuraavat tehtävät. Muuten pidimme tiiviisti yhteyttä sähköisesti IRC:n, 
Facebookin ja Skypen kautta. Järjestimme myös jonkin verran yhteisiä 
ohjelmointitilaisuuksia, mutta nämä eivät olleet säännöllisiä. Kimmo ja Lauri tekivät 
jonkin verran ohjelmointityötä oma-aloitteisesti yhdessä. 
 
Katselmoinnit: 
 
26.9:  Projektiryhmä, molemmat asiakkaan edustajat ja kurssin vastuuhenkilö 
18.10: Projektiryhmä, asiakkaan edustaja ja kurssin vastuuhenkilö 
27.11  Projektiryhmä, molemmat asiakkaan edustajat ja kurssin vastuuhenkilö 
30.1 Projektiryhmä, toinen asiakkaan edustaja 
19.2  Projektiryhmä, toinen asiakkaan edustaja ja kurssin vastuuhenkilö 
12.3  Projektiryhmä, asiakkaan toinen edustaja ja kurssin vastuuhenkilö 
 
Dokumentit 
 
25.9  Preliminäärialalyysi  
17.10 Projektisuunnitelma  
12.3  Projektitarina 
12.3  Loppuraporti 
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Toteutunut vaiheistus 
 
Sprint 0  
 
175,75 / 
150 
Tavoite: 04.09. - 07.10. Projektisuunnitelma OK 
 
 
04.09. - 07.10. 
Esianalyysi OK 
 
 
 
Työkalujen opiskelu Jatkui 
kurssin ajan 
 
Sprint 1  
 
72,25 / 80 
Tavoite: 8.10. - 21.10. Uuden turnauksen luominen  
OK 
08.10. - 28.10. 
 
Turnaukseen ilmoittautuminen OK 
 
 Pelaajien luonti (uusi) OK 
 Käyttöliittymät turnauksen hallinnointi ja 
ilmoittautumis osioon (uusi) 
OK 
Sprint 2  
 
154,5 / 150 
Tavoite: 21.10. - 11.11. Poolien arvonta Ei aloitettu 
 
 
28.10. - 10.12. 
Ratingin ja pelaajien parsetus Ei 
valmistunut 
 
 
 
Tuloksien kirjaaminen Ei aloitettu 
 
Sprint 3  
 
67 / 150 
Tavoite: 12.11. - 2.12. Tuloksien tulostaminen  
Ei aloitettu 
10.12. - 07.01. 
 
Dokumenttien tulostaminen  
Ei aloitettu 
 
 
Liiton vaatima data Ei aloitettu 
 
 
 
Turnaustiedon lataus  
Ei aloitettu 
 
 
Personal report 1 OK 
 
 Poolien arvonta (uusi) Ei 
valmistunut 
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 Ratingin ja pelaajien parsetus (jatkuu) Ei 
valmistunut 
 Käytettävyystestisuunnitelma (uusi) Ei 
valmistunut 
Sprint 4  
 
179,25 / 
150 
Tavoite: 3.12. - 6.01. Turnauksien hallinta OK 
 
07.01. - 04.2. 
 
Luokkien luonti ja hallinta Tehty sprint 
1 
 
 
 
Pelaajien selaus Tehty sprint 
1 
 
 
 
Ilmoittautumisten hallinta Tehty sprint 
1-3 
 
 Poolienarvonta (jatkuu) Ei 
valmistunut 
 Turnaustiedon paketointi (uusi) OK 
 Käytettävyystestisuunnitelma (jatkuu) OK 
 Ratingin ja pelaajien parsetus (jatkuu) Ei 
valmistunut 
Sprint 5  
 
138 / 100 
Tavoite: 07.01 - 27.01. Pöytien hallinta Ei 
toteutettu 
 
 
04.02. - 21.02 
Käyttäjärekisteri Sprint 1 
 
 
 
Käyttäjien hallinta Sprint 1 
 
 
 
Käytettävyystestit (Vain online osio) OK 
 
 Poolien arvonta OK 
 Ratingin ja pelaajien parsetus (jatkuu) OK 
 
 
Personal report 2 OK 
 
Sprint 6 (jätettiin pois)  
 
- / 150 
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28.01. - 17.02. Käytettävyysanalyysi Ei tehdä 
 
 
 
Käytettävyyden parantaminen - 
 
 
Käyttäjätestit Ei tehdä 
 
Sprint End  
 
53 / 50 
 
Tavoite: 17.02. - kurssi 
loppuun 
Loppuraportti OK 
 
21.02 – kurssi loppuun 
 
Personal report 3 OK 
 
 Käytettävyyden parantaminen 
 
OK 
 Pilotista esiintyneiden huomioiden korjaaminen 
(uusi) 
OK 
 Tuloksien kirjaaminen (uusi) OK 
 
 
Kokemuksia 
 
Projektissa ei kohdattu suuria vaikeuksia tai ongelmia. Osa ennakoiduista riskeistä 
kuitenkin toteutui, mutta ne eivät estäneet projektin toteutusta. Merkittävimmät 
toteutuneet riskit liittyivät projektin työtuntiresursseihin kun yksi ryhmäläinen joutui 
jättämään projektin kesken kurssin alkuvaiheessa ja kahden ryhmäläisen 
työntuntiarviota jouduttiin tiputtamaan 40 tunnilla. Tästä toki seurasi osittain myös 
muiden riskien toteutumista, mutta riskeistä toivuttiin tehtävien ja resurssien 
uudelleen priorisoimisella. Projektissa ei kohdattu ennakoimattomia riskejä. Riskien 
toteutumisen vaikutus lopputulokseen oli lähinnä se, että kaikkia niitä osioita ei voitu 
ottaa mukaan projektiin, mitä aluksi suunniteltiin. Tästä myös aiheutui pienehkö 
projektin venyminen. Riskit on eritelty tarkemmin seuraavassa taulukossa: 
 
Riskiasteikon kuvaus 
Todennäköisyys ilmaisee sitä, kuinka todennäköiseksi kyseinen riski oletettiin 
projektin alussa. Riskit on luokiteltu vakavuusjärjestyksen mukaan asteikolla 1-5 
siten, että 1 on epätodennäköinen ja 5 on todennäköinen 
 
Riskien vakavuus 
Riskien vakavuusaste on kuvattu asteikolla 1-5: 1 Tarkoittaa erittäin lievää riskiä ja 5 
tarkoittaa erittäin vakavaa riskiä. Alla tarkempi kuvaus asteikosta: 
(5) Erittäin vakava. Riskin toteutuminen vahingoittaa koko projektia ja voi estää 
koko projektin etenemisen. 
(4) Vakava. Riskin toteutuminen haittaa projektia ja hidastaa sen etenemistä sekä voi 
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estää projektin osa-alueiden toteutumisen. 
(3) Keskiverto. Riskin toteutuminen hidastaa projektin valmistumista ja joistain 
toiminnallisuuksista voidaan joutua tinkimään. 
(2) Lievä. Riskin toteutuminen aiheuttaa projektiin lisätyötä, mutta projekti pysyy 
aikataulussa ja halutut toiminnot saadaan toteutetuksi. 
(1) Erittäin lievä. Riskin toteutuminen aiheuttaa ryhmälle pientä lisätyötä. 
ID Kuvaus Toden
näköi
syys 
Va-
ka- 
vuus 
Ennalta 
ehkäisy 
Torjunta Toipuminen Oire Toteutuminen 
1 Tuntematon 
tekniikka. 
Uudet 
työskentely-
tavat, 
ohjelmointi-
kieli ja muu 
tekniikka 
4 3 Laaja 
perehtymis-
vaihe 
 projektin 
alussa, jonka 
aikana ryhmä 
opettelee 
uusien 
tekniikoiden 
käytön 
Projektipäälliköt 
auttavat 
tarvittaessa. 
Projektipäälliköt 
pystyvät 
tarvittaessa 
tukemaan 
ongelmia 
aiheuttavien 
kohtien 
toteutuksessa 
Kun ongelma on 
ratkaistu, lisätään 
panostusta 
projektiin. 
Ongelman ratkaisu 
kerrataan koko 
ryhmälle, jotta 
vastaava tilanne 
voidaan ohittaa 
nopeammin 
jatkossa. 
Työn laatu on 
heikkoa ja 
projekti ei 
etene 
halutulla 
tavalla. 
Toteutui osittain. 
Ohjelmointikieli oli 
suurimmalle osalle 
entuudestaan 
tuntematon, joten 
projekti vaati paljon 
opiskelua ja tietyt 
tehtävät jäivät välillä 
jumiin, koska tarvittiin 
projektipäälliköiden 
asiantuntemusta, mitä 
ei välttämättä ollut heti 
saatavilla. Torjunta 
kuitenkin auttoi ja 
alussa panostettiin 
opiskeluun. 
2 Projektille ei 
riitä tarpeeksi 
aikaa muiden 
henkilökoh-
taisten 
velvollisuuk-
sien takia 
4 3 Projektin 
aikataulussa 
otetaan 
huomioon 
ryhmäläis-ten 
mahdolli-suus 
panostaa 
projektiin. 
Jokainen 
ryhmäläinen 
varaa viikosta 
vaaditun ajan 
projektille. 
Toteutettavat 
kokonaisuudet 
pyritään 
määräämään 
siten, että 
vastuuhenkilön 
aika riittää 
vastuualueen 
suorittamiseen 
Panostuksen 
lisääminen kun 
aikaa löytyy taas 
muilta töiltä. 
Varsinkin 
joululoman aikana 
on mahdollista 
ottaa kiinni rästiin 
jääneitä tehtäviä. 
Aikaa tulee 
kuitenkin jäädä 
myös lepoon. 
Tehtävät 
jäävät 
tekemättä. 
Väsyminen 
projektiin. 
Tehtyjen 
tehtävien 
laatu 
heikkenee. 
Riski toteutui, koska 
kahden 
projektiryhmäläisen 
työmääräarviota 
jouduttiin pudottamaan. 
Riskin toteutumisesta 
toivuttiin ajankäytön ja 
työtehtävien 
uudelleenpriorisoinnilla
, joten suurta haittaa 
projektille ei 
aiheutunut. 
3 Projektin 
aikataulutus 
on tehty liian 
tiukaksi.  
2 4 Projektin 
vaiheiden 
toteuttami- 
seen vara- 
taan tar- 
peeksi aikaa. 
Ryhmäläiset 
noudattavat 
saamiaan 
aikarajoja ja 
ilmoittavat 
ajoissa, jos 
tilanne vaikuttaa 
huonolta. 
Aikataulua 
tarkistetaan ja 
määritellään mitkä 
ominaisuudet ovat 
tärkeimpiä ja 
vähemmän 
tärkeiden 
ominaisuuksien 
toteutus siirretään 
projektin loppuun 
Aikataulu on 
kokoajan 
myöhässä. 
Tehtävät eivät 
valmistu 
ajallaan.  
Toteutui osittain riski ID 
2:n toteutumisesta 
johtuen. Ei kuitenkaan 
aiheuttanut suurta 
haittaa projektille. 
4 Motivaation 
puute 
2 4 Projekti-
päälliköt 
pyrkivät 
omalla 
esimerkillään 
pitämään 
ryhmän 
kinnostuksen 
yllä. 
Huonosti 
motivoituneen 
ryhmän jäsenen 
kanssa 
keskustellaan ja 
pyritään 
ohjaamaan tätä 
kiinnostaviin 
tehtäviin. 
Yritetään siirtää 
työtehtäviä siten, 
että kaikki saisivat 
tehdä itselleen 
mielekkäitä 
tehtäviä. 
Tehtävien 
tekemättä 
jättäminen ja 
siitä 
ilmoittaminen 
kärsii.  
 Ei toteutunut. 
5 Ryhmän 
jäsenen 
sairastumi-
2 3 Tehtäviä voi 
tehdä myös 
ennakkoon 
Jos kyseessä on 
pitempiaikainen 
sairaus/poissaolo 
Sairastelun/ 
poissaolon jälkeen 
panoksen 
Ryhmän jäsen 
katoaa, eikä 
ilmoita 
Toteutui. Yksi ryhmän 
jäsenistä joutui 
keskeyttämään 
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Kokemukset projektista 
Ryhmämme mielestä projekti onnistui hyvin. Saimme aikaan toimivan järjestelmän, 
josta on hyötyä asiakkaalle. Valtaosa sovituista toiminnallisuuksista onnistuttiin myös 
toteuttamaan määritellyllä tavalla. 
 
Projekti oli mielestämme myös siinä mielessä onnistunut, että ryhmässämme oli 
erittäin hyvä tiimihenki ja kaikki tekivät tasavertaisesti töitä omiin resursseihinsa 
nähden. Ryhmän kanssa oli mukava työskennellä ja kaikilla oli hyvä asenne 
projektiin. 
 
Projekti oli myös oppimisen kannalta hyödyllinen. Projektipäälliköt saivat arvokasta 
kokemusta projektin hallinnoinnista ja johtamisesta. Monille ryhmäläisille tämä oli 
ensimmäinen kokemus varsinaisesta ohjelmistoprojektista ja he saivat hyvää 
kokemusta ohjelmoinnista ja projektiluontoisesta työskentelystä. Projekti auttoi 
varmasti myös hahmottamaan kokonaiskuvaa siitä, mitä tämän tyyppiseen projektiin 
kokonaisuudessaan kuuluu. 
nen tai muu 
pitkä 
poissaolo 
jos tiedossa 
on esim. 
matka. 
ilmoitetaan siitä 
muulle ryhmälle, 
jotta tehtävät 
voidaan 
uudelleen 
organisoida. 
lisääminen 
projektiin ja omien 
tehtävien 
tunnollinen 
suorittaminen 
asiasta. 
Projektin 
aikataulu 
myöhästyy ja 
tehtäviä voi 
jäädä 
kokonaan 
tekemättä. 
projektin omalta 
osaltaan 
henkilökohtaisista 
syistä. Riskin 
toteutumisesta 
toivuttiin tehtävien ja 
ajankäytön 
uudelleenpriorisoinnilla
. 
6 Lopputuote 
on liian 
vaikea 
käyttää 
1 3 Käyttöliitty-
mäsuunnittelu
un käytetään 
tarpeeksi 
aikaa. 
Käytetään 
valmiita 
käyttöliitty-
mäkomponen
tteja. 
Käytettävyyteen 
keskitytään kun 
käyttöliittymäsuu
nnittelu tulee 
ajankohtaiseksi. 
Myös 
arkkitehtuurin 
suunnittelulla voi 
olla vaikutusta 
käytettävyyteen. 
Kysytään 
loppukäyttäjiltä 
miten ongelma 
voitaisiin ratkaista. 
Tutkitaan muita 
järjestelmiä, joissa 
samankaltaisia 
ongelmia on 
ratkaistu. 
Asiakas ei 
selviä 
järjestelmän 
käytöstä 
yksinään vaan 
tarvitsee 
projektiryhmä
n tukea tai 
kattavan 
ohjeistuksen. 
Ei toteutunut. 
7 Asiakkaan 
asettamat 
vaatimukset 
projektille 
kasvavat liian 
suuriksi 
1 2 Asiakas 
pidetään 
mukana 
kommuni-
kaatiossa. 
Samalla 
korostetaan 
sitä, ettei 
projektin 
vaatimus-
määrittely ole 
ns. elävä 
dokumentti 
vaan siihen 
tulisi tulla 
mahdolli-
simman 
vähän 
muutoksia 
projektin 
aikana. 
Uusien 
vaatimuksien 
ilmetessä 
pyritään 
keskustelemaan 
asiakkaan 
kanssa ja 
tuodaan esille 
ryhmän 
näkökulma 
projektin 
vaatimuksien 
muutokselle. 
Pyritään 
pilkkomaan 
toteutettavaksi 
valitut 
toiminnallisuudet 
tarpeeksi pieniin 
osiin, jolloin niiden 
toteutus ei ole 
yhden henkilön 
harteilla. 
Tasaiseen 
tahtiin tulevat 
muutos- tai 
lisäystoiveet 
projektin 
suhteen. 
Ei toteutunut. 
Asiakkaan kanssa 
pysyttiin selkeässä 
linjassa siitä, mitä pitää 
ja mitä pystytään 
toteuttamaan 
resurssien puitteissa. 
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Tilastot 
 
 
 
 
 
Tiimin koko Kehitysmalli Aloitus 
pvm. 
Lopetus 
pvm. 
Päiviä Tunteja 
3+3 Muunneltu 
Scrum 
9.9.2013 12.3.2014 184 889.25 
Taulukko 1: Yleiset projektitiedot. 
 
Aktivi
teetti 
Suunn
ittelu 
ja 
hallinn
ointi 
Vaati
muste
n 
määrit
tely 
Desig
n 
Koodi Interg
ointi ja 
testaa
minen 
Katsel
moinn
it 
Korjau
s 
Opisk
elu 
Muu Yhtee
nsä 
Tunnit 333,75 21,5 29,5 269,75 48 24,50 10,75 99,5 69 906,25 
% 37% 2% 3% 30% 5% 3% 1% 11% 8% 100% 
Taulukko 2: Jakauma aktiviteettien mukaan 
 
 
42
 
Vaatimukset Sivut Käyttötapauk
set 
Käyttöliittym
äsivut 
Tietokantaka
aviot 
Tietokantatau
lut 
21 3 15 21 3 15 
Taulukko 3:Vaatimuket ja korkean tason suunnittelu 
 
Sivut Yleiskuvakaa
viot 
Luokkakaavi
ot 
Sekvenssikaa
viot 
Tilakaaviot Muut kaaviot 
14 3 2 0 4 5 
Taulukko 4: Suunnittelu 
 
Dokumentti Sivut Versiot 
Preliminäärianalyysi 7 2 
Projektisuunnitelma 22 15 
Käytettävyystestiraportti 9 3 
Vaatimukset 3 9 
Testisuunnitelma 7 3 
Loppuraportti 26 11 
Projektitarina 14 2 
Viikkoraportit 24 24 
Taulukko 5: Documentit 
 
Language PHP 
LOC 2592 
SLOC 2160 
Reused code 104 
Reused and modified 0 
Classes 25 
Functions 69 
Code revisions 154 
Taulukko 6: Koodi 
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Games for Elementary Mathematics Learning 
Environment 
Overview 
Games for elementary mathematics learning environment is a software project 
designed for primary school students whose ages vary between 6 and 9. The product 
contains different games from different mathematical topics at the level of targeted 
student profile. Therefore, the product aims to teach and practice mathematical 
subjects in more entertaining and interactive way. The latest research has proven that 
games can be considered as learning tools since they provide activity and interaction. 
Then, it can be interpreted that the product will be beneficial for learning of the 
students. 
The product uses Kinect technology. So that, games are being controlled by 
movements  of  hands.  At  the  beginning  of  the  project,  there  were  three  games  
implemented about quantities of objects, numerical symbols and basic mathematical 
arithmetic. All previously implemented games were based on holding an object and 
leaving it to the correct place. Basically, four games were implemented in this 
version. These games can be divided into two categories as cube and balloon games. 
The main idea of cube games is to reach a sum shown on the screen by holding a 
numbered cube and dragging it onto another numbered cube. Display of the sum 
varies in these two games. Therefore, sum can be shown with numbers or dots. The 
main idea of the balloon games is to find target numbered balloon and put it into the 
bin. Children are supposed to reach  result of  a calculation or find missing number in 
a pattern. 
GUI Screenshots 
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Organization and management 
Group 
 
Figure 1: Group photo 
Batuhan Baykara 
· Knowledge: Java, C, C++, PHP, SQL, Assembly Language, 
Lex&Yacc, HTML, MATLAB, JSF, SPRING Framework, 
PrimeFaces, Scheme, Octave, Verilog, Microsoft Visual Studio, 
Eclipse, Netbeans, JCreator, XAMPP Server, Apache Tomcat, 
RazorSQL 
 
Dilem Aydınlı 
· Knowledge: Java, C, C++, SQL, MATLAB, Lex & Yacc, PHP, 
Scheme, MIPS, Microsoft Visual Studio, Eclipse, NetBeans, 
JCreator, Adobe Flex, Photoshop, Flash  
Ruibin Ye 
· Knowledge: Java, C, C++, SQL, PHP, SOAP/REST Web service, 
Visual Studio, Java Server Faces, Java Persistence API, Servlet, 
iOS development, SQLite, MySQL, Google app engine, Oracle, 
DB2, Visual Studio, Eclipse, Netbeans, Tomcat, Xcode. 
Philipp Weitz 
· Knowledge: C, C++, Java, Javascript, JSP, Shell scripts (ksh, 
bash), Liferay, Vaadin, Spring, Java persistence API, MySQL, 
PostgreSQL, CSS 
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Mykola Andrushchenko 
· Knowledge: Delphi/Pascal, C++, C#, Web Design (HTML/CSS, 
JavaScript and PHP) , database programming with MS SQL 
Server 
Tsailing Wong  
· Knowledge: C++, C#, JAVA 
Zhaodong Fan 
· Knowledge: C, C++, Low level programming 
Client 
Information about clients can be seen in Table 2. Regular meetings with 
clients were held through the project.  
 
Name & Surname 
Professor Markku Turunen 
Jussi Okkonen  
Table 2: Information of clients 
Supervisor 
 The information of project supervisor can be found in Table 3. 
 
Name & Surname 
Pekka Mäkiaho  
Table 3: Information of the supervisor 
 
Methods and Tools 
Tools 
In the project C# programming language was used and Microsoft Visual Studio 2010 
was the main programming tool in the project. In order to run the application, the 
environment need the distributable packages that comes with Microsoft Visual Studio 
2010 and all the C++  distributable packages. Furthermore, XNA Game Studio 4.0, 
Kinect SDK 1.7 and skeleton server were other environment constraints before 
running the application.  
 
The project built around OOP structure which makes it very easy to communicate 
through objects in the system. Also the system uses MVC as its software architecture 
and design pattern. This architecture makes the implementation easier since every 
new added feature, exercise and game in the system fall into its place easily.  
 
The project was using SVN server in SIS. We used subversion to maintain current and 
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historical versions of source code and documentation. Also the subversion is 
connected to Redmine and Jenkins. However, we weren’t be able to use Jenkins. 
 
Our group used project wiki and it running. As project management tools, we used 
Google Drive to keep and complete our documentations. All the testing was planned 
to  be  done  in  Visual  Studio.  Lastly  we  had  unit  tests  right  after  we  finish  
implementing major components and afterwards we did system tests on the product.  
Project phases and development model 
  
Development Model 
As the project’s development model, an agile development model has been chosen 
which  is  customized  scrum.  In  the  project  there  were  7  sprints  and  each  sprint  
consisted of 3 weeks. A backlog was held throughout the project and it updated all the 
time when there is a change in requirements. Work phases can be found in Appendix 
A.  
 
Milestones 
 
 
Deliverables Due Dates Done Group in Charge 
Project is assigned. Meeting with 
clients and team members 
04.09.2013 Done Management and 
Developer Groups 
Weekly Report  Every 
Week 
Done Management Group 
Preliminary Analysis Report 27.09.2013  Done  Management Group 
Project Plan Document  05.10.2013 Done  Management Group 
UI and Sound Design 15.10.2013 Done Developer Group 
User Stories Continuous Done Management Group 
Project inspection and meeting 
minutes 
10.10.2013 Done Management and 
Developer Groups 
Review Meeting 1 (Clients and 
Supervisor) 
and meeting minutes 
29.11.2013 Done Management and 
Developer Groups 
Personal Reports 1  07.11.2013  Done Management and  
Developer groups 
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Midterm Presentation  04.12.2013 Done Management Group 
Review Meeting 2 (Clients and 
Supervisor) 
and meeting minutes 
12.12.2013 Done Management and 
Developer groups 
Personal Reports 2  
 
14.01.2014 Done Management and  
Developer groups 
Review Meeting 3 (Clients and 
Supervisor) 
and meeting minutes 
27.01.2014 Done Management and 
Developer groups 
 
Final report 04.03.2014 Done Management Group 
Final test report 04.03.2014 Done Management Group 
Final review meeting 04.03.2014 Done Management and 
Developer groups 
Final Presentation  
 
05.03.2014  Management and  
Developer groups 
Project CD 07.03.2014  Management Group 
 
Experiences 
Experience and What to Do Better Next Time 
The project is successful as client is satisfied with our result and the project process 
according schedule. The team also gain lots of experience in the project. 
Developers learns how to be a developer in a project team. They also get themselves 
familiar with C#, XNA, Kinect development environment. In the multicultural team, 
the conscious of cooperability was cultivated. 
Managers learns how to be a manager in a project team. Since our team is using scrum 
development model, they put the theory into practice and experience how this model 
facilitate the development process. They also gained experience in software project 
management. 
Project team should be aware of testing issues as early as possible or they might get 
hurry in  later phases of the project. 
In requirement engineering, client involvement is very important. Without client 
involvement, the project will lose direction at some points. In Scrum, user stories 
should always be updated. Use of Scrum development tool may help a lot. 
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Foreseen Risks 
Foreseen risks which were described in Risk Management section in Project Plan 
report did not show up during the schedule. For schedule factors, low risk evidence 
were encountered for all possible risks. The project started and completed on time, 
developer team followed the schedule and the project was parallel with the schedule. 
Deliverables were sent on time. required resources were acquired by project managers 
on time.  
For requirements factors, requirements were clear, understandable and applicable and 
didn’t cause falling behind of the schedule. Requirements were completed however, 
some of requirements needed to be rejected later on.  
For personnel factors, team members were always available in required times. 
Although, group members didn’t have any similar application experience before, they 
avoided schedule changes by self studying and helping each other. Therefore, team 
members worked cooperatively.  
For the case of customer/user factors, clients involved in needed phases, performed a 
end product test and attended all review meetings.  
Although this was the first project  management experience of project managers, they 
were able to make the project completed on time.  
Unforeseen Risks 
 
Through the end of the project, all requirements of MathNinja game were rejected by 
project managers after approval of the client. The reason behind that, developers were 
already tired to deal with putting so much effort on previous games. Therefore, 
MathNinja game were changed with two mini games. Overall, there are 4 games 
instead of 3 as it was planned before. 
Statistics 
 
Team size Dev. model Start date End date Days Hours 
3+4 Scrum 27.09.2013 04.03.2014 158 953 
Table 1: General project information. 
 
Acti-
vity 
Planning 
and 
managem
ent 
Req. 
specifica
tion. 
De-
sign Code 
Integratio
n and 
testing 
Revie
ws Repair Study Other Total 
Hours 511 15 49.5 159 86.5 14 12 80.50 25.5 953 
% 53.6 1.57 5.19 16.68 9.07 1.46 1.26 8.44 2.67 100% 
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Table 2: Group effort by activity. 
 
Number of user stories Pages UI screens Database diagrams 
89 4 6 2 
Table 3: Requirements and high-level design outcomes. 
 
People Estimated hours Actual hours Difference 
Ruibin Ye 175 141.00 34 
Philipp Weitz 200 141.50 58.5 
Dilem Aydinli 175 141.00 34 
Batuhan Baykara 175 150.50 24.5 
Zhaodong Fan 200 120.00 80 
Mykola Andrushchenko 150 109.00 41 
Tsailing Wong 200 150.00 50 
Total 1275 953.00 322 
Table 4: Resource plan and reality. 
Document Pages 
Preliminary analysis 12 
Project Plan 36 
User Stories 4 
Test plan 15 
Test report 15 
Final report 17 
Project's story 19 
Weekly reports 23 
Review Meeting Reports 3 
Table 5: Documents. 
Language C# 
LOC 11466 
SLOC 16467 
Classes 152 
Functions 865 
Comments 1693 
Code revisions 89 
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Table 6: Codelines (previous project included). 
     
                       Table 7 : Repository statistics     
Appendix A - Work Phases 
Phases Tasks Due date Corresponding 
person 
Sprint 1 Project Initiation 
o    Identify tool requirements 
o    Acquire required tools 
27.9.2013 Whole team 
 Meetings 
o    Project team meetings 
o    Client meetings 
o    Supervisor meetings 
 
 
Whole team 
 Preliminary Analysis 
o    Analyze current product 
§  Analysis of previous reports 
and code 
o    Analyze initial risks 
o    Analyze initial requirements 
§  Analyze functions 
§  Elicit general requirements 
§  Come to an agreement on the 
requirements with the clients 
27.9.2013 
 
 
Managers 
 Documentation 
● Weekly reports 
27.9.2013 Managers 
 Project plan and project plan 
inspection 
11.10.2013 Whole team 
 Adapting to C# and Kinect 
environment 
6.10.2013 Developers 
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 Design of software 
o    User interface improvement of 
main menu 
o    Sound improvement of main 
menu 
6.10.2013 Developers 
Sprint 2 
October 7, 
2013 October 
27, 2013 
Installation and initialization tests 11.10.2013 Developers 
 Requirements and Design of software 
o    Elicit requirements  and perform 
architectural design  of the 
games 
o    Validate and rearrange the 
software architecture of 
previous design 
18.10.2013 Developers 
 Other Designs 
o    User interfaces 
§  UI Plan 
o Sound 
18.10.2013 Developers 
 Implementation 
● Rearrange previous 
architecture 
o    Code user interfaces 
o    Sound 
27.10.2013 Developers 
 Meetings 
o    Project team meetings 
o    Review meetings 
● Validating implementation and 
requirements with clients 
27.10.2013 Whole team 
 Documentation 
● Weekly reports 
● Test reports 
● Requirements and Design 
Documentation 
27.10.2013 Managers 
Sprint 3&4 
October 28, 
2013 
December 8, 
2013 
Testing 
o    User interface 
§  UI tests 
o Sound tests 
30.10.2013 Developers 
 Meetings 
o    Project team meetings 
o    Review meetings 
o    Validating implementation and 
 
 
Whole team 
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requirements with clients 
 ● Implementation 
○ Balloon game with 
numbers 
○ Cube game with 
numbers 
08.12.2013 Developers 
 Midterm presentation and preparation 04.12.2013 Managers 
 Documentation 
● Weekly reports 
● Personal report I 
● Test reports 
07.11.2013 Managers 
Sprint 5&6 
December 9, 
2013 
Testing 
Previous games 
12.12.2013 Developers 
 Requirements and Design 
● Elicit requirements 
● Design UI of games with 
patterns 
● Design UI of Sound 
19.12.2013 Whole Team 
 Implementation 
● Balloon and cube game with 
pattern 
● Continue the other games if 
necessary 
19.01.2014 Developers 
 Meetings 
o    Project team meetings 
o    Review meetings 
o    Validating implementation and 
requirements with clients 
 
 
Whole team 
 Documentation 
● Weekly reports 
● Personal report II 
● Test reports 
15.01.2014 Managers 
Sprint 7 
February 3, 
2014 
Testing 
All the Games 
10.02.2014 Whole Team 
 Meetings 
o    Project team meetings 
o    Review meetings 
o    Validating implementation and 
requirements with clients 
 
 
Whole team 
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 Documentation 
● Weekly reports 
● Test reports 
 
 
Managers 
 Perform integration  
 
Developers 
Sprint 8 
7,March 
2014 
2 weeks  
 
 
 
 Finalizing the project 07.03.2013 Whole Team 
 Team meeting  
 
Whole Team 
 Final meeting 07.03.2013 Whole Team 
 Prepare final deliveries 07.03.2013 Whole Team 
 Documentation 
● Weekly reports 
● personal report III 
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Time Distance Speed Experiment for 
High School Students 
Overview 
  
The  main  idea  of  the  project  was  to  develop  a  tool  designed  to  assist  physics  class  
teachings in a high school classroom setting. This project is intended to make the 
basic physics principles easy to understand for students. 
 
Features 
● The product provides a graphical representation to the values computed by 
kinect of time, distance and later on speed. 
● The product is able to compare the simulations carried out by students in real 
time. 
 
Along with these core requirements, there were following nonfunctional 
requirements: 
● The product is capable of running the animations at a minimum of 10 frames 
per second (more the better). 
● The product provides an interface to show statistics of carried out experiments. 
● The graphs displayed to replicate animated to add more interest to the 
experiments. 
  
Screenshot 1: Start screen 
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Screenshot 2: Game screen 
Organization and management 
Our group originally consisted of nine members, four managers and five developers. 
One of the developers quit the project. The details of the group members are given 
below:  
  
Managers: 
●  Byambadorj Dulamsuren  
●  Reza Ahmadi  
●  Muhammad Farrukh Anwar  
●  Pengfei Lu  
 
Developers: 
●  Zhang Yi Chi 
●  Feilong Lin 
●  Aleksi Lintuvuori 
●  Erik Veijola 
 
Developers were divided into two groups, design and programming, overseen by 
corresponding managers respectively. Managers all had a specific roles each, such as 
scrum master, communication and coordination manager, documentation and reports 
management and tools management 
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A picture of the team 
 
Team picture: (From left hand to right) - Pengfei, Aleksi, Zhang, Byamba, Farrukh, Erik, 
Lin, Reza 
 
The team has three developers and two designers. In terms of skills, there was enough 
needed skills in the team. There was not a communication problem among the team 
members and we had much of communication during the project, from weekly 
meetings to chats in Facebook and via email. 
 
The team members were mostly in the first year of their master studies. In the team 
there was people from different nationalities but there was not a big different in the 
style of working to make a big issue.  
Methods and tools 
  
The development in this project was done with Microsoft Visual Studio 2012. We 
used C# as our programming language. For Kinect, we used Microsoft Kinect SDK. 
For user interface design, the designers used Adobe Photoshop software.  
 
Project also used Redmine for tracking project progress, task assignment and working 
hours reporting. Redmine also contained our documentation and was invaluable for 
overall team coordination. Facebook served as the main communication hub for the 
team while Skype was used to arrange online meetings. SVN source code repository 
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was used and there was a benefit how SVN integrates to Redmine. Jenkins was used 
for continuous integration and building. 
 
Most  documents  for  the  project  were  created  with  Google  Docs,  as  this  allowed the  
team members to edit and contribute simultaneously. For personal reports, other text 
editing tools, such as Microsoft Word were used. 
Project phases and development model 
  
We used modified version of Scrum as a development model. Unfortunately it was 
not possible to organize daily scrum meeting obviously due to students’ schedules and 
overall nature of the course. However, developers reported what they worked on, what 
were they going to do next and if  they had any problems. Project sprints were three 
weeks long, except during the Christmas, as the members were not required to work 
during that time. The developers tested the software features locally as they finished 
them. 
 
Task Start Date End Date Status Correspondence 
Preliminary 
Report 
20 September 
2013 
27th September 
2013 
Complete Managers 
Project Plan 28th September 
2013 
7th October 2013 Complete Managers 
Setup SVN 1st October 1st October  Complete Managers 
Architecture 7th October 2013 15th November 
2013 
Complete Managers 
Review #2 29th November 
2013 
29th November 
2013 
Complete Managers 
UI design 7th October 2013 10th November 
2013 
Complete Developers 
Review #3 12th December 
2013 
12th December 
2013 
Complete Managers 
Review #4 6th February 2014 6th February 2014 Complete Managers 
Implementation 7th October 2013 4th March 2013 Complete Developers 
 
Table 1: Project phases 
Experiences 
  
Risk Analysis 
Keeping schedule Between school work and study breaks, keeping a planned schedule is 
always a problem in student projects.  
 
While the christmas break hindered our pace a little, overall we managed 
to keep with the course schedule by working hard at key moments 
especially at the end of the project. 
Communication problems Because of the fact that team members are not always working together 
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all the time, problems could arise in areas such as code fixing and 
documentation. 
 
Thankfully we have made full use of wide array of communication tools 
such as Skype and Facebook. We also arranged group work sessions to 
get everyone back at the same page at critical moments. 
Previous experience As is the case for any school project, students’ experience level varies 
greatly in terms of skills. It is particularly highlighted when the project 
features a new technology. 
 
This issue was handled by dividing the tasks among the group members 
according to their experience level in that specific area.  
 
Table 2: Foreseen risks 
 
Risk Analysis 
Team member quitting A student quitting during the project puts a lot of pressure on the 
remaining team members. It is particularly hard when someone does it 
without any notice as was the case for us when one of our team member 
left the team.  
 
We countered this issue by reorganizing the designers’ team.  
 
Table 3: Foreseen risks 
 
Overall the team experience was mostly positive during the course, but there were 
some schedule related issues, which caused us to not reach the planned working hours 
estimation. Some functionality of the software had to be scratched due to this issue.  
 
Working with Kinect was fun for us, particularly during the testing phase. Our team 
consisted  of  people  of  different  nationalities  and  it  was  great  working  in  a  multi-
cultural environment. 
What to do better next time 
Since we had 4 managers in the team and 4 developers, next time the managers should 
participate in the development tasks to take the burden off of main developers. As half 
of the developers team had no experience in C# or working with Kinect, it put 
tremendous stress on the remaining team. 
Statistics 
 
Team size Dev. model Start date End date Days Hours 
4+5 Scrum September 17 March 5 170 1167.0 
 
Table 4: General project information. 
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Diagram 1: Weekly working hours 
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Diagram 2: Group effort by activity 
   
Number of 
requirements 
 
Pages 
 
Use-cases 
 
UI screens 
 
Database 
diagrams 
 
Database 
tables 
 8  1  5  4  0  0 
 
Table 5: Requirements and high-level design outcomes. 
  
Pages Overview 
diagrams 
Class 
diagrams 
Sequence 
diagrams 
State 
diagrams 
Other 
diagrams 
 3 3  0   0  2  1 
 
Table 6: Design outcomes. 
  
Document Pages Versions 
Preliminary analysis 6  3  
Project Plan 19  4  
Requirements specification 1   7 
Design plan  2  4 
Test plan 10  2  
Test report  16 2  
Final report  9  3 
Project's story  8  2 
Weekly reports 24   24 
 
Table 7: Documents. 
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Language C# 
LOC 830  
SLOC  1102 
Reused code 119  
Reused and modified  100 
Classes 10  
Functions  112 
Code revisions  71 
 
Table 8: Code lines. 
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Android Puzzle Game 
Overview 
The scope of the project was to develop game with puzzles related to computer 
science, logical reasoning and/ or mathematics. 
The main purpose of the game is to be a fun but educational way for people to get 
acquainted with the world of computer science. 
The game has three main GUI sections: 
The section selection screen (which map to enter) and map screen: 
 
:  
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Different puzzle screens: 
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Organization and management 
 
Juho Ylipoti aManager   Coding Manager 
Eashan Salhotra Manager 
Ahmed Dawoud Manager  Testing 
Jere Vahlman  Team Member 
Mengyuan Yang  Team Member  
Hang Do Minh Team Member 
Elena Betekhtina  Team Member 
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Picture: Part of the group during a workshop meeting. From right to left: Hang, Juho, 
Jere, Elena, Menguan. 
Methods and tools 
 
Programming tools: 
 
Android development tools (ADT Bundle) 
Github (Version control). 
is a web-based hosting service for software development projects that use the Git 
revision control system 
 
Jenkins: is Continuous Integration framework  
Sonar: platform for Continuous Inspection of code quality. 
 
Java 
Libgdx Game framework: LibGDX is a game-development application framework 
written in Java with some C/C++ components for performance dependent code. It 
allows for the development of desktop and Android games by using the same code 
base 
 
 
Planning, administrative and communication tools: 
Redmine 
Facebook group, Skype 
Google drive 
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Project phases and development model 
 
● An incremental approach was adopted, iteration phases were: Plan 
>implement>Maintain. As more requirements arose, the system was be 
reviewed and updated. 
● A model based testing approach was adopted. System functionalities were 
tested by the following steps: modelling>test case 
generation>adaptation>execution>analysis  
● Tutorials sessions and workshops for team members for features 
implementation. 
● Checkpoints and Milestones include Preliminary Analysis Meeting, Project 
plan, inspection Meeting, Review Meetings, Implementation of Puzzle Game 
with audio, and scoring system. 
● Milestones were implemented in GitHub project repository 
Experiences 
Foreseen risks  
● Puzzle story not specified clearly. 
● Project schedule and effort cannot be reliably estimated 
● Multicultural group can be treated as a risk since communication problems 
may arise. To avoid it, we use project language as English and give instant 
updates to members via Facebook group 
● Eashan, one of the project managers, might leave the project by 5th 
December 2013 as he is planning to graduate from his studies 
Risks not foreseen  
· Using Libgdx library was not compatible with testing framework. 
· Troubles setting up Jenkins + sonar 
· Issues using Git, mainly conflicts with class files 
 
All in all, everybody views the project as a positive learning experience. It was a 
chance to get to participate in an interesting project utilizing fresh technologies. 
Statistics 
 
Team size Dev. model Start date End data Days Hours 
3+4 Incremental 
Approach 
09/24/2013 3/6/2014 164 ~1000 
Table 1: General project information. 
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Group effort by activity. 
 
 
Number of 
requirements 
Pages Use-cases UI screens Database 
diagrams 
Database 
tables 
13   10 0 0 
Table 3: Requirements and high-level design outcomes. 
 
Pages Overview 
diagrams 
Class diagrams Sequence 
diagrams 
State 
diagrams 
Other 
diagrams 
  1    
Table 4: Design outcomes. 
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Document Pages Versions 
Preliminary analysis 8 2 
Project Plan 19 4 
Usability analysis   
Requirements 
specification 
1 1 
Design plan   
User interface 
document 
1 1 
Test plan   
Test report 13 1 
Usability test report   
Final report 15 1 
Project's story 9 1 
Weekly reports   
Table 5: Documents. 
 
Language JAVA 
LOC 2930 
SLOC 2930 
Reused code 0 
Reused and modified 0 
Classes 24 
Functions 184 
Code revisions 153 
Table 6: Codelines. 
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Disc Golf Game Project 
Overview 
 
The project created a 2D disc golf game for Android devices. Emphasis in the game is 
on a more realistic feel as opposed to many fantasy-themed disc golf games currently 
on the market. 
 
   
Game view                                                    Game menu 
Organization and management 
 
Project managers: 
Jarkko Huotari 
Chenlu Wang 
Chenyu Wei 
 
Developers: 
Lai Qinghui 
Silvia Rubio 
The project was originally assigned four developers but one cancelled her 
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participation for project work course. Then one member quitted from the project 
during the second sprint. 
 
 
Disc golf project team. 
 
Management was done in face-to-face meeting and through emails, Redmine wiki and 
Facebook. 
Methods and tools 
 
The game is programmed in Java and it uses LibGDX game framework. LibGDX is 
very useful framework that simplifies Android development. 
 
Coding is done using Eclipse with Android Development Tools plugin. Eclipse with 
ADT is a good tool for coding although it is a bit buggy. Android emulators that come 
with  this  tool  are  very  slow  and  almost  useless.  Its  a  good  practice  to  plug  in  your  
Android device when using Eclipse with ADT so you can run and debug the code in a 
real Android device. 
 
Automated unit tests were written using jUnit and run on Jenkins server. SonarQube 
plugin in Jenkins was used to monitor coding metrics. Unit testing and coding metrics 
might have been more useful if we had had more time or a more experienced 
development team. 
 
Redmine was used for project management and documentation. It seemed adequate 
for that. 
 
Subversion was used for version control. It caused some problems with some svn 
clients not adding new created files into commits. Some other version control system 
might have been more user friendly. 
 
Redmine, email and Facebook were used for written communication between project 
members, supervisor and client. In Facebook a group called “Disc Golf Project” were 
created for project-related communication. 
 
Microsoft Word was used to edit deliverable documents. Microsoft Powerpoint was 
used to create project presentations.  Microsoft Excel and Google Docs were used to 
create product and sprint backlogs. 
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Project phases and development model 
 
Development model used in the project was a modified version of Scrum. There were 
two major modifications made to Scrum development model for the purpose of this 
project. Firstly, daily Scrum meetings were replaced by weekly meeting because the 
project members’ schedules do not allow daily participation for this project. Secondly, 
Scrum is created for software development teams working on a single office but this 
project has a dispersed team. 
 
Use of Scrum in the project was problematic. Good use of Scrum would have required 
daily meetings and a lot more daily communication to keep the project progressing. 
Inexperienced developers could have benefitted from a more traditional and formal 
approach were everything is planned strictly beforehand. Also many members didn’t 
seem to consider sprint deadlines as ’real’ deadlines. 
 
The project was divided five phases: an initial planning phase and four sprints. A new 
playable version of the game was supposed to be produced in each sprint. However 
everything didn’t go as planed. Game produced in first sprint wouldn’t run on 
Android and wasn’t really playable in Windows either. Game produced in second 
sprint run on Android but wasn’t playable. Game produced in third sprint was 
playable but still missing many basic requirements. Deadline for the fourth sprint had 
to be extended for three weeks but we finally produced a playable game with all the 
basic features agreed on with the client. 
Experiences 
 
The project met almost all foreseen risks listed on project’s project plan and test plan. 
We had communication problems caused by language difficulties and in some point 
lack of communication. The time run out for the project and many features had to be 
cut  because  of  that.  Deviations  from  the  design  plan  and  the  most  active  developer  
quitting during the project forced us to rewrite a large portion of the implementation. 
Implementation  was  not  ready  for  testing  in  time  through  out  the  project.  
Unfamiliarity with the technology used caused some problems. Members didn’t work 
a much for the project as they had planned.  
 
Lesson here is to take risk management more seriously. Prepare for all foreseeable 
risks and actively work for preventing them. Effects of many risks could have been 
mitigated by putting more effort into communication. 
Statistics 
 
Team size Dev. model Start date End date Days Hours 
3+2 Scrum 11.9.2013 28.3.2014 200 932 
Table 1: General project information. 
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Activit
y 
Plann
ing 
and 
mana
geme
nt 
Req. 
speci
ficati
on. 
De-
sign Code 
Integ
ration 
and 
testin
g 
Revie
ws 
Repai
r Study Other Total 
Hours 381.5 24.2 48 212 35 21.5 14.5 152 43.3 1430 
% 40.9% 2.6% 5.2% 
22.7
% 3.8% 2.3% 1.6% 
16.3
% 4.6% 100% 
Table 2: Group effort by activity. 
 
Number of 
requirements Pages Use-cases UI screens 
Database 
diagrams 
Database 
tables 
47 5 0 7 0 0 
Table 3: Requirements and high-level design outcomes. 
 
Pages Overview diagrams 
Class 
diagrams 
Sequence 
diagrams 
State 
diagrams 
Other 
diagrams 
12 0 0 0 0 0 
Table 4: Design outcomes. 
Document Pages Versions 
Preliminary analysis 6 1 
Project Plan 25 7 
Usability analysis - - 
Requirements specification 5 1 
Design plan 12 6 
User interface document - - 
Test plan 23 8 
Test report 3 3 
Usability test report - - 
Final report 12 1 
Project's story 5 1 
Weekly reports 26 1 
Table 5: Documents. 
Language JAVA 
LOC 1582 
SLOC 1582 
Reused code 0 
Reused and modified 0 
Classes 18 
Functions 110 
Code revisions 202 
Table 6: Codelines. 
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Seek N Share 
Overview  
Seek’n’Share is a mobile learning environment where students can wander around and 
use tablet devices to complete given assignments. Students can also use software on 
tablet devices to capture video, audio and/or photos and compose a presentation from 
them. Composed presentations are stored to a backend system. 
 
The scope of the  project is to  produce an editor that will enable users to edit 
presentations after they are stored to backend database, like reordering of objects on 
presentation,adding new objects to a presentation,merging of presentations, removing 
objects from presentation,Playing a presentation,converting presentation to other 
formats (eg. video or Youtube), easy localisation, editor must be usable with desktop 
PC, editor has to be built on top of web technologies. Editor will also be able to 
convert presentations to other formats for wider consumption. 
Organization and management 
 
Person Role Job 
Antti 
Varjoinen 
Project 
Manager 
Project Integration and Scope management 
Jiadong Liu Project 
Manager 
Project Integration and Scope management,Risk 
management  
Renfei Zhou Project 
Manager 
Cost, Quality management and Testing 
Thrushna 
Nalam 
Project 
Manager 
Communication, Human resources, Scope 
management. 
Jie Chen Developer Coding, Integration 
Biruk 
Yemane 
Developer Coding, Integration 
Faiza 
Ahmed 
Developer Integration, Debug, Testing 
Dan Yang Developer Coding, UI Interface 
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Methods and tools 
Communication: 
 
Facebook:  
Function: To communicate with team members for all latest updates, questions… 
Level of Useful: Low.(lack of active facebook users) 
 
Skype 
Function: Online communication among the team members. 
Level of Useful: Low. (Lack of time management) 
 
Email 
Function: Keep communication in the team by email, especially for weekly report.  
Level of Useful: High. 
 
SVN 
Function: Upload and download the document of code. 
Level of Useful: Medium. (Lack of usability knowledge) 
 
 
Tools used in the project are listed below: 
 
Tool Description Link 
Web 
browsers 
The application is also manually tested with decent web 
browser like IE 9, Firefox, opera and Chrome to ensure 
correct user interface and usability 
- 
AngularJS Javascript framework that the project builds on. Ng-
boilerplate is used to make development easier and faster 
AngularJS 
Ng-boilerplate 
Code editor Any decent text editor but code editors like Brackets are 
recommended 
Brackets 
Node.js Back-end javascript environment supporting development Node.js 
Karma Test runner for AngularJS. Used in the project to do unit 
testing and end-to-end testing 
Karma 
NPM Package manager for node.js NPM 
Bower Dependency handler for the project Bower 
Grunt Task runner supporting development process Grunt 
Trello Scrum board and issue tracker for the project Trello 
Project Scrum 
board 
Dokuwiki Collaboration and documentation platform for the project Dokuwiki 
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Project's wiki 
Jenkins Continuous integration server used for QA Jenkins 
Project's 
Jenkins job 
http://jenkins.sis.uta.fi/jenkins/job/WWW Editor for Seek n Share/ 
Project phases and development model 
 
The development model was a modified Scrum i.e. Trello. acting as the scrum board.  
Lack of commitement caused obstruction in efficiently following the development 
model. 
 
The  team  members  did  not  actively  participate  in  the  scrum  meetings  in  the  early  
stages of the project. We could not follow the schedule of planned sprints. 
 
In  the  initial  schedule  of  the  project,  7  sprints  were  planned.Besides,  there  were  
milestones as recommended by the course guidelines i.e. Project plan inspection 
meeting, three review meetings and a final meeting. In the actual we were all able to 
complete  only  4  sprints.  The  fate  of  the  project  was  decided  after  discussions  in  the  
emergency meeting.  
 
Below table describes the checkpoints and milestones of the project. 
 
Task  
Project 
Initial 
Schedule 
 Project Actual 
Schedule 
  
  Start Date End Date Start Date  End Date Progress 
Preliminary 
analysis 
22.09.2013 30.09.2013 22.09.2013 30.09.2013 
Completed 
Project Plan 30.09.2013 08.10.2013 30.9.2013 25.10.2013 Completed 
Sprint I 22.10.2013 18.11.2013 22.10.2013 19.11.2013 Completed 
Sprint II 19.11.2013 01.12.2013 19.11.2013 2.12.2013 Completed 
Sprint III 02.12.2013 17.12.2013 3.12.2013   Incomplete 
Sprint IV 17.12.2013 14.01.2014 3.12.2013   Incomplete 
Sprint V 15.01.2014 28.01.2014 
No Progress 
 
  
Sprint VI 28.01.2014 11.02.2014     
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Sprint VII 11.02.2014 25.02.2014     
First 
Review 
meeting     18.11.2013 
 
Completed 
Second 
Review 
meeting     17.12.2013 
 
Completed 
Third 
Review 
meeting     
Emergency 
meeting-
20.2.2014 
 
Completed 
Final 
meeting    Week no 12 
 
 
Experiences 
 
Foreseen risks  
 
· Team members are not so experienced developers or coders. 
· Some group members have got jobs and some with kids, so it is hard for 
organizing some meetings with everyone there. 
 
Risks not foreseen  
  
At first when we decide on the interface we will use, we chose JSON. However, 
JSON is totally new to our developers and they will have to spent quantity hours on 
learning. It’s too late while we realized it does not suit our project. 
 
Describe here your experiences from the project and what you can do better next 
time! Share your experiences with other groups and readers of this document. 
 
● Working together is always better than working individually. Group members 
can discuss and solve problems efficiently in time. 
● It is extremely important to  choose a proper framework or technique for the 
project. Not until the final stage of the project did we find that what we choose 
for the project is too difficult for us. 
● Schedule in advance would never be wrong. Since we are working in a team, 
organize group meetings with everyone participate would be important.  
● Tasks are better to be assigned with group member’s ability and interest. 
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Statistics 
  
Team size Dev. model Start date End data Days Hours 
4+4 SCRUM 14/09/2013 15/03/2014 183 1244.5 
Table 1: General project information 
 
Activities Sep-28 
Oct-
26 
Nov-
30 
Dec-
28 
Jan-
25 
Feb-
22 
Mar-
29 Total 
Planning and 
management 60.5 78 108.5 110 19.5 
32．5 32 423.5 
Code 0.5  0 30.5 17 37 13 20 98 
Design 0  0 26 3 11 7  2  49 
Studying 35.5 58.5 84 49 46 36 3 312 
Other  16.5 38.5 41 8 10 22.5 4 140.5 
Integration and 
testing 0  0  3 3  0 8 0 14 
Review 0  1 5 5 1 3 5 21 
Requirements 
specification 1  3 0 10 0 1 0 15 
Repair 0  0 0 0 0 2  0 2 
Total 114 234 271 177 115.5 252 81 1244.5 
Table 2: Group effort by activity 
 
Number of 
require-
ments 
Use-cases UI screens Database 
diagrams 
Database 
tables 
33 NO NO NO NO 
Table 3: Requirements and high-level design outcomes 
 
Pages Overview 
diagrams 
Class 
diagrams 
Sequence 
diagrams 
State 
diagrams 
Other 
diagrams 
/ / / / / / 
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Table 4: Design outcomes 
 
Document Pages Versions 
Preliminary analysis No No 
Project Plan 21 1.5 
Usability analysis No No 
Requirements specification In trello In trello 
User interface document No No 
Test cases 8 1.0 
Test report 6 1.0 
Usability test report No No 
Final report 3 1.0 
Project's story 5 1.0 
Weekly reports 19 / 
Table 5: Documents. 
 
Language JSON 
LOC 780 
SLOC / 
Reused code 0 
Reused and modified 0 
Classes / 
Functions Hard to Calculate 
Code revisions Beta 
Table 6: Codelines 
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Flowing Hours 
Overview 
 
Purpose of the project was to create a web application named Flowing Hours, a Time 
Management Tool that enhances both productivity and well-being. The idea of the 
application is to help people manage their time, both professionally and personally. 
To quote our client: 
 
“For many people work life today is demanding, stressful and even exhausting. We 
have to be productive and effective all the time but still manage to maintain a certain 
level of wellbeing. These two things can be very difficult to combine. On the one 
hand we have a lot of different time and project management tools, but these cause 
many people more stress instead of reducing it. On the other hand we have all kinds of 
Slow Life philosophers who say that we should work less in order to improve our 
wellbeing.” 
 
At  the  beginning  of  the  project  the  aim  was  to  produce  a  first  version  of  the  
application for the client to use for managing her time, and to use as a starting point in 
designing the application further. Due to complications during the development, it 
was decided however to change the end result of the project to be a demo of the actual 
application (see screenshots below) and documentation including a list of its features 
(designed together with the client but not necessarily implemented into the demo), a 
technical solution design (e.g. what kind of techniques and programming languages to 
use) and a test plan. 
 
 
Image 1. Screenshot of the front page of the application. 
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Image 2. Screenshot of task lists. 
 
Documentation 
 
Documentation delivered at the end of the project included: 
 
· Technical documentation 
· System specification 
· Project plan 
· Project story 
· Test plan 
 
Demo of the application 
 
The final demo of the application included the following features: 
 
● User login/logout 
● Admin control panel 
● Tasks  
● Task lists (both Task lists and Time task lists) 
● Calendar 
● Feedback system 
● Energy level settings 
● Ability to choose calendar wallpaper 
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● Color schemes 
● UI in English & Finnish 
● User profile 
 
Organization and management 
 
Managers 
 
Manager Juha Kaura is a fifth year student at the University of Tampere and is 
currently working on his Master's degree in Software Development. His programming 
experience extends mainly to web applications and languages like PHP, Java, Groovy, 
Python, Javascript (and many frameworks, techniques, architectures etc). Juha is 
currently working as a part time web developer for Sofia Digital Oy. Juha’s main 
responsibilities included giving technical advice, making technical decisions, and 
general team management. 
 
Manager Siiri Tammisto did her Bachelor’s degree in computer sciences in TAMK 
and graduated in 2008. In 2011 she started her Master’s degree on Information 
Systems in Organizations in the University of Tampere. She is currently working on 
her thesis and working part time at Liaison Technologies. She has some experience in 
graphic and web design, html and css, but doesn’t have any real programming skills. 
Doe to her lack in programming experience, she focused on managing documentation 
and scheduling of the project. She also spent time with the client discussing the future 
requirements and features of the application. 
 
Manager Ao Li took his Bachelor’s degree in Software Engineering in Wuhan 
University  in  China  this  year.  Now,  He  is  a  degree  student  in  SIS  on  Software  
Development.  He  has  some  experience  in  C#,  JAVA  and  know  a  little  about  Web  
fundamental language, but don’t have experience in web design. During this project 
Ao’s main responsibilities included team management and testing. 
 
Developers 
 
Developer Muhammad Qasim is from Pakistan and did his Bachelor's degree in 
Computer Science in his home country. Now, he is doing his Master's degree in 
Software Development in the University of Tampere. He has programming experience 
of C#, Java and VB.NET and also some knowledge of web development languages 
such as HTML, CSS, and JavaScript. Muhammad was responsible for the 
application’s feedback features. 
 
Developer Abrar Aamer is also from Pakistan and also did his Bachelor's degree in 
Software Engineering there. He is now doing his Master’s degree in Interactive 
Technology at the University of Tampere and is currently working on his thesis. He 
describes himself as an average programmer in PHP, HTML, JavaScript but he has 
worked  on  custom  PHP  and  Joomla  projects.  Abrar  is  working  at  the  moment  as  a  
freelancer web developer. Having the most programming experience of all 
 
 
87
developers, Abrar’s responsibility was the backend implementation in the beginning 
of the project. As the project went on, Abrar’s responsibilities grew to cover the 
frontend implementation as well. 
 
Developer Wen Hao is an exchange student from China. She is familiar with 
programming languages like C, C++ and Java but has only little real programming 
experience. She has done some UI designing for an Android mobile application and is 
now hoping to learn about UI designing for web applications. Her responsibilities 
involved the UI design for the application as well as implementing it by writing CSS. 
 
The original project team had one more developer, but for some reason or another, he 
never got fully involved with the project and after not replying any e-mails or 
showing up to team meetings, he is considered a dropout. 
 
Client 
 
Inna Thil is a Manifestation Mentor and a businesswoman from Tampere, Finland. 
Inna suffered from depression and burnout, but while fighting to get through her 
difficulties, she started to focus more deeply on what she really wanted to do with her 
life, and finally found happiness. She now helps other people suffering from anxiety, 
depression or unhappiness to find their own, true path in life.   
 
For more information about Inna go to http://www.omanelamaniluoja.fi/. 
Methods and tools 
 
Development tools 
 
Coding/text editor: NetBeans IDE 7.2.1 
Version control: GIT with NetBeans IDE 7.2 
FTP: Filezilla 3.7 
Web server: Apache 2.2 
Database: MySQL 5.5 
Server-side language: PHP 5.3 
Web Server Environment: WAMP and XAMPP both 
 
Management tools 
 
Trello was used for appointing and maintaining team tasks and individual tasks. We 
used Google Docs for hosting all project documentation and working hours (a 
spreadsheet). Additionally, we used Flowdock for instant messaging but it did not 
gain popularity among the developers. Flowdock would have been quite useful for 
simultaneous development due to its easy-to-use interface and versatility. Trello and 
Google Docs were used actively throughout the project and turned out to be crucial 
for team management. 
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Project phases and development model 
 
When evaluating whether the development model and methods used were working 
properly or not, or if they would meet the course’s criteria, there is one very important 
fact to remember: since in the beginning of the project there were no real application 
feature specification, only an idea of an application. Including the developers to join 
the work right from the beginning was very difficult. Sure, there were a few features 
known right from the beginning that would be needed for the application. But to 
manage and develop a project efficiently, more ‘background work’ should be done 
before moving on to the actual implementation or developing phase. 
 
This said, with the knowledge of what we had in the beginning of the project, we 
chose a flexible development model that allowed us to work individually and 
independently. We avoided using Scrum for its strict nature of roles, meetings etc. To 
help managing the schedule of the project, the project was divided into four phases: 
Start, Development, Testing and Wrap-up. Not unlike to the Waterfall method, the 
team could  move  into  the  next  phase  only  after  the  latter  would  be  (at  least  almost)  
completed. However, in the end of the project the Testing-phase was non-existing 
since the development of the demo of the application continued right to the last week 
of the project. 
 
In the beginning, we decided that instead of sprints we would slice the workload into 
features that need to be implemented. Then, the features were put in order with the 
least significant being last to be implemented. Once a feature was implemented, we 
moved onto another feature. 
 
Unlike in the waterfall model, we did not have predefined processes for coding or 
testing where one could only revert back to previous process. Instead, we tested a 
feature when it was implemented and then fixed the bugs and moved on. This way, we 
reacted to changes and other things just in time. 
 
One could think of this model as an organic software development model where 
specification design, project planning, coding and testing is a continuous process and 
the team members react to changes when there’s a specific need for it. 
 
We had a team meeting once a week throughout the lifetime of the project and for 
each meeting there were specific tasks to be completed. As such, our development 
model reminded that of Scrum where the sprints define the basic unit of development 
and there are meetings for planning the sprint and meetings for evaluating the 
outcomes  of  the  sprint.  In  each  meeting  we  set  up  tasks  for  the  next  week  and  
inspected the results of the last week’s work. 
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The following table describes the major deadlines of the project. 
  
Name Date Responsibility Description 
First team meeting 19.9.2013 Project team introduction of the 
whole group 
First meeting with 
the client 
23.9.2013 Project team + 
client 
getting to know the 
client and the 
product 
Preliminary analysis 24.9.2013 Managers preliminary 
analysis of the 
project 
Project plan 
inspection 
15.10.2013 All stakeholders project plan 
inspection 
Project review + 
proto I 
19.11.2013 All stakeholders first proto of the 
application 
Project presentation 4.12.2013 Project team project presentation 
for other project 
teams 
Project review + 
proto II 
13.12.2013 All stakeholders second proto of the 
application 
Project review + 
proto III 
30.1.2014 All stakeholders final proto of the 
application 
Final project 
presentation 
5.3.2014 Project team project presentation 
for other project 
teams 
Final meeting 13.3.2014 All stakeholders final meeting, 
delivery of all 
project deliverables 
to the client 
Table 1. Deadlines of the project. 
 
The following table lists the documents produced during the project.  
Name Number of pages/slides Number of revisions 
Preliminary analysis 8 1 
Project plan 20 7 
System specification 29 4 
Technical documentation 9 3 
Project story 11 1 
Final report 20 3 
Weekly reports 24 reports - 
Project presentation slideshows (initial, 
midterm and final) 
6, 18 & 14 - 
Review I, II and III slideshows 14, 10 & 11 - 
 
Table 2. Documents of the project. 
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Experiences 
 
In the beginning, there were few risks that we thought were likely to come true. The 
requirements for the application we had seemed reasonable and we had at least one 
experienced web developer. We noted that the Google Calendar synchronisation could 
be difficult and the feedback system could prove to be challenging to implement. Of 
course,  we  acknowledged  that  already  one  of  our  developers,  Miika,  was  not  
participating the course anymore. All in all, the workload did not seem overwhelming. 
 
There were no crucial software related errors that could have stalled the development. 
As the project continued, it became clear that the team had difficulties with 
motivation, commitment, and technical experience. This was something that the 
managers did not anticipate and as such was an unforeseen risk to the success of the 
project. When the managers acknowledged this risk they made efforts e.g. set 
deadlines, email notifications etc. to ensure that tasks were done on time. This was not 
enough to correct the course and this eventually lead to more problems. One of the 
first group tasks were individual introductions so that the managers could have an 
understanding of each team member’s capabilities. Therefore, the managers knew 
what to expect from the developers although this was an insufficient action to inspect 
the  available  team  resources.  For  example,  Muhammad’s  and  Hao’s  level  of  
experience surprised the managers when the implementation began: using Git, 
Netbeans, or writing CSS was more difficult than what the managers had expected. 
This could have been avoided by surveying the team resources more closely. 
 
Furthermore, English as the language of choice for group discussion affected our 
communication as far as the requirements engineering was concerned. We quickly 
noticed that speaking with our client in Finnish produced better results and resulted in 
clearer understanding of the client’s vision of the application. If everyone could have 
attended  all  of  the  meetings  with  our  client  the  developers  might  have  had  a  more  
concrete understanding over the requirements for the application and this could have 
lead to more motivated working efforts. 
 
Regarding the development process, the chosen development model was unsuitable 
for the team. This was one of the major errors that the managers made and it cost the 
success of the project. In retrospect, the managers should have chosen a more process 
driven approach to the software development but naturally this would have meant a 
more dedicated, active, and contact-based interaction on the managers’ behalf: 
schedule a coding session at least twice a week, supervise the development face-to-
face etc. In reality, the managers’ resources did not suffice for this kind of 
development process. 
 
All problems mentioned above resulted in changing the objective of the project in end 
of 2013: the application implemented would only be a demo of the application, and 
more emphasis would be put to documentation and designing of future features. 
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Statistics 
 
Team size Dev. model Start date End date Days Hours 
3+3 Ad hoc 19.9.2013 13.3.2014 110 810 
Table 3: General project information. 
 
Activ
ity 
Plann
ing 
and 
mana
geme
nt 
Req. 
speci
ficati
on. 
De-
sign 
Code Integ
ration 
and 
testin
g 
Revie
ws 
Repai
r 
Study Other Total 
Hour
s 
305,5 51,5 23 232 40,75 2 9 119,5 26,5 810 
% 37,72 6,36 2,84 28,64 5,0 0,25 1,11 14,75 3,3 100% 
Table 4: Group effort by activity. 
 
Number of 
requirement
s 
Pages Use-cases UI screens Database 
diagrams 
Database 
tables 
37 38 -- 12 1 6 
Table 5: Requirements and high-level design outcomes. 
Name Number of 
pages/slides 
Number of revisions 
Preliminary analysis 8 1 
Project plan 20 7 
System specification 29 4 
Technical documentation 9 3 
Project story 11 1 
Final report 20 3 
Weekly reports 24 reports - 
Project presentation slideshows (initial, 
midterm and final) 
6, 18 & 14 - 
Review I, II and III slideshows 14, 10 & 11 - 
Table 6: Documents. 
Language PHP, CSS, JavaScript, HTML, SQL 
LOC 373508 
SLOC 4767 
Reused code -- 
Reused and modified -- 
Classes -- 
Functions -- 
Code revisions 78 
Table 7: Codelines. 
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GroSerwise Systems 
Overview 
The system’s purpose is to help grocery stores to sell products online. Part of the 
system, developed within this project is an Android program for collecting items, as 
well  as  an  API  program  on  server  side.  The  API  program  stores  everything  to  the  
database and calculates everything. Then it gives all information to other programs.  
 
The idea came from the notion that grocery stores were not in e-commerce business. 
Reason for this was too big expenses for collecting and delivery with methods used 
today. There is a need for a system that cuts those expenses and the system developed 
within this project is expected to meet this need. 
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Organization and management 
Our project group consisted of 4 managers and 3 developers. In the following is a list 
of group members and roles. 
Project Managers: 
Golnaz Sabetnejad (writing documents, doing weekly reports, arranging stuff), Ma 
Xiaolan (weekly reports, editing documents, arranging stuff), Otso Leppälä (scrum 
master, messaging with client, arranging meetings), Iulia Adomnita (editing 
documents, arranging meetings, administrating Jenkins, SVN, Google community). 
Developers: 
Mikko Liukkonen (design and implement API and database), Xu Menglin (UI design, 
helping with the collecting program implementation), Rahul Arora (designing and 
implementation the Android application). 
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Methods and tools 
We used Eclipse IDE with Android SDK and Android emulator and testing devices 
for development and SVN for version control. GroSerwise System company gave us 
two testing devices to use in our project. For testing we used Android SDK:s 
integrated testing framework. For documentation we have used javadoc. 
 
The developing team has reached a consensus on applying and following the 
guidelines and principles declared by Google regarding Android development.  
As we used object-oriented programming language and environment, we did all 
required modelling with UML notation. 
 
Redmine  of  Tampere  University  was  used  as  a  project  management  software.  
Redmine was used to track working hours, assign tasks to team members and get 
statistics about project’s progress.  
 
Google drive was used to share knowledge about technological issues, writing and 
storing formal documents, such as Preliminary Analysis and Project Plan, weekly 
meetings’ minutes, questions about the project and weekly reports. 
 
For version control we used university unit’s Subversion. Everybody got a permission 
to use Subversion at early phases.  
 
As communication methods we utilized Skype and Google +. Since weekly meeting 
was not enough to discuss about all issues related to the project, we had Skype 
meetings between managers and developers during the course. It was also used to 
distant consulting between managers and developers. Email was used to send official 
informations and urgent questions. 
Project phases and development model 
Development model 
Development model for this project was modified Scrum. As a student project it is 
impossible to use “pure” Scrum. Project team had weekly meetings but not daily 
Scrum meetings. Project schedule was divided into phases and phases further into 
shorter sprints, but sprints were actually only written in schedule but not supervised as 
the management concentrated on phases. Review meetings with project supervisor 
and the client were scheduled in the ends of development phases.  
 
Since the scope of the project was quite big, we prepared the requirement document 
for writing and collecting requirements. In each review meeting, we went through the 
requirements and tried to prioritize the requirements with team members, supervisor 
and the client based on our skills and time schedule. 
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At the very beginning of the project a lot of time was be used to studying and learning 
new programming environments and there were not sprints at all in the beginning. We 
did a lot of demos and meetings with the client as we didn’t know if and how all 
requirements could be achieved.  
 
Project's phases: 
Sprint 1:  
11.09.13: The team received the project proposal; 
13.09.13 First meeting with the team; 
17.09.13: First meeting with the client. Requirements document started; 
17.09.13 - 28.02.14: Requirements elicitation and management. Maintaining the 
requirement document up to date; 
25.09.13: Meeting with the client and Pekka; 
25.09.13 - 04.10.13: Get server and install GlassFish; 
25.09.13-13.12.13: Database design and implementation; 
Sprint 2: 
17.09.13 - 28.02.14: Requirements elicitation and management. Maintaining the 
requirement document up to date; 
25.09.13 - 04.10.13: Get server and install GlassFish; 
25.09.13-13.12.13: Database design and implementation; 
10.10.13: Preliminary Analysis meeting; 
21.10.2013 - 15.11.13: UI design for Android programs; 
Sprint 3: 
17.09.13 - 28.02.14: Requirements elicitation and management. Maintaining the 
requirement document up to date; 
25.09.13-13.12.13: Database design and implementation; 
21.10.2013 - 15.11.13: UI design for Android programs; 
10.11.2013 - 20.01.2014: Show collecting route in the collecting program; 
01.11.13: Project Plan meeting. Project Plan document written; 
01.11.13 - 07.11.13: First personal report submitted. 
20.11.13: Requirements meeting with the client and Pekka; 
Sprint 4: 
17.09.13 - 28.02.14: Requirements elicitation and management. Maintaining the 
requirement document up to date; 
25.09.13-13.12.13: Database design and implementation; 
10.11.2013 - 20.01.2014: Show collecting route in the collecting program; 
01.12.2013 - 04.12.2013: Project presentation; 
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10.12.13: 1st Review meeting; 
01.01.2014 - 20.01.14: Send collecting information to API; 
01.01.14 - 14.01.14: Second personal report submitted. 
Sprint 5: 
17.09.13 - 28.02.14: Requirements elicitation and management. Maintaining the 
requirement document up to date; 
14.02.14: 2nd Review meeting; 
28.02.14: 3rd Review meeting; 
5.03.14: Final Presentation; 
12.03.14 - Final & Feedback meeting; 
10.03.14 - ? Third personal report; 
Experiences 
Like everything in life gives us some experiences, this project also gave us quite many 
of them - life related lessons, as well as career related ones. All team members got 
experience in multicultural communication, we learned to use tools and got hands-on 
experience on managing and developing a real-world application. 
What to do better next time 
Our project can be implemented better next time if we take these factors into 
consideration and do as follows: 
Make a workable project plan and keep it up to date. Making an effective project 
scheme and update the status once a week  help us know the progress of the project 
better, and decide whether to make changes accordingly. 
Make a workable schedule and be as stricter as you can with deadlines. Unlike project 
plan, schedule should include more detailed tasks with strict deadlines.  It needs to be 
reviewed and adjusted until the application is delivered to the client. If we stick to the 
schedule, the project will be more effective.  
Establish a good contact with the client and all team members. We’re faced with the 
communication problems because our client is a Finnish speaker while only two of 
team members are fluent in Finnish, so most of the communication are held between 
them.  
Also the documents need to be translated to English manually before shown to other 
members. Thus, Otso and Mikko have to work more than others. It might be better if 
we list the import points of client's feedback and Finnish documents, and review them 
together. In this way, we can better understand it and distribute the translation work 
evenly. But this will take more time for the whole project, so it depends on the 
schedule and hours. 
Risks 
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RISK ANALYSIS 
Developersʼ lack of 
experience in used tools and 
methods 
Counter Measure: 
Adequate time to let developers introduce themselves in 
used technology, even though most are skilled 
programmers. 
Analysis: 
All of the team members learned necessary skills 
Quitting team members 
Counter Measure: 
Good and friendly team atmosphere, motivating 
developers by changing tasks if needed and avoiding 
overburdening any developers. Managers also take part in 
developing if needed. 
Analysis: 
No member of the group quitted during the project and a 
group spirit became even stronger towards the end of the 
project. 
Communication problems 
between team members 
Counter Measure: 
Using a clear language, using different communication 
methods and tools effectively. 
Analysis: 
There  were  no  serious  problems  regarding  the  
communication. And all team members were almost 
available via email and Skype. 
Managersʼ lack of experience 
in project management 
Counter Measure: 
Prepare for management problem and spend more time for 
management issues. 
Analysis: 
Managers had sometimes Skype meetings, and meetings 
with  course  staff  were  prepared  well.  As  there  were  four  
managers, it was possible to share managing tasks between 
managers, but in many cases Otso was the only manager 
able to communicate with the client and discuss about 
problems. 
Communication problem with 
the client 
Counter Measure: 
Since the client preferred to communicate in Finnish 
Language and we have only one manager who knows 
Finnish, we are trying to involve our supervisor and 
developers in the meeting with the client. 
Analysis: 
Contacting the client is mostly done by two Finnish 
members in the group in addition to inviting supervisor to 
meetings. 
Changing the Requirements Counter Measure: 
Use modular development model. Plan modules in a way 
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they donʼt interfere each other. Be prepared for problems 
Analysis: 
Since  the  scope  of  the  project  was  quiet  big,  we  tried  to  
write all the necessary requirements and develop them 
according to their priority and projectʼs estimated working 
hours. And we reached the minimum goals of the project. 
Lack of testing devices 
Counter Measure: 
Trying to get devices from the client, so no one will have 
to develop the project using Android Emulator. 
Analysis: 
The problem was quite marginal as not all team members 
developed Android projects in the start of the project. We 
got two Android smartphones and had them till the end of 
the project. 
Lack of testing 
Counter Measure:  
Introducing the team into Jenkins early enough. 
Analysis: 
Most  of  the  team  members  donʼt have experience in 
testing. We managed to work on some testing cases and 
then focused more on what we have done and what needs 
to be complete.  
Different team members 
working different hours 
Even though most of the team members will get minimum 
working hours, the work was divided unequally as some 
members have got lot of hours in the late phase of the 
project and some others have worked much throughout the 
whole project. Some of the developers are getting 
maximum hours as some are getting minimum, but this 
was also predicted specially about the managers since we 
are four managers and three developers.  
Among the managers, Otso has got more working hours 
than other managers, as he has been the critical managers 
who could communicate with the client. 
Among the developers, Mikko has got more working 
hours than other developers, as he has the best knowledge 
of the project context and techniques.  
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Statistics 
 
Team size Dev. model Start date End data Days Hours 
4+3 Modified 
Scrum 
12.09.13 18.03.14 188 1049 
Table 1: General project information. 
 
Acitvi-
ty 
Plannin
g and 
manage
ment 
Req. 
specific
ation. 
Design Code Integrat
ion and 
testing 
Review
s 
Repair Study Other Total 
Hours 407 62 17 249 32 12.5 18 182 69.5 1049 
% 38.8% 5.9% 1.6% 23.7% 3.1% 1.2% 1.7% 17.4% 6.6% 100% 
Table 2: Group effort by activity. 
 
Number of 
requirements 
Pages Use-cases UI screens Database 
diagrams 
Database 
tables 
66 10 0 7 1 12 
Table 3: Requirements and high-level design outcomes. 
 
Document Pages Versions 
Preliminary analysis 7 5 
Project Plan 20 10 
Requirements specification 10 7 
Final report 19 1 
User interface document 2 9 
Project's story 9 4 
Project process flowchart 1 4 
Database schema 1 5 
System environment schema 1 1 
Weekly reports 25 1 
Test report 16 8 
Review reports 6 1 
Table 4: Documents. 
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Language Java 
LOC 6255 
Reused code 4% 
Reused and modified 7% 
Classes 26 
Functions 129 
Code revisions 157 
Table 5: Codelines. 
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Höntsy 
Overview 
 
The main idea of the project was to provide the client a reservation system to replace 
the  one  they  had  been  previously  using.  The  main  goal  for  the  team was  to  make  a  
working and reliable application that the in the end of the project the client would be 
able to start using in their business. This reservation system was made to handle sports 
events that the client provides. The main feature of the system is a calendar like 
application where the administrator of the system can create, update and delete 
sporting events. Regular members can then sign up for these events or cancel their 
reservations. There's also managing system in place for the "coaches" of these events 
who mark people present to the system, mainly to track who has or has not been 
present in the said event. The system also includes further customization and 
management tools for the administrator. 
 
 
 
Picture 1. Calendar view of the system. 
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Picture 2. iFrame pop-up for event sign up 
 
 
Picture 3. Coach view of an empty event 
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Organization and management 
 
Starting the project the team consisted of three managers and four group members. 
However because of work-related issues one of the group members had to quit the 
course  pretty  much  before  it  even  started  so  for  the  rest  of  the  project  we  had  six  
people in the project. 
 
Project Managers: 
·Petri Arpiainen 
·Teemu Ruotsalainen 
·Ville Saarinen 
Members 
·Suvi Aho (Documentation and testing) 
·Erkka Saarela (Programming) 
·Julius Torkkeli (Testing and design) 
The project staff was mainly divided to do things each of the members felt like they 
had the ability to do and if they had interest in particular field. In the end everyone 
found a field where they were most productive in. This however meant that the 
programming portion of the project fell basicly on to the shoulders of one member 
which was rather unfortunate. 
Methods and tools 
 
IRC: Went bit unused since the development work was mainly done by one person. 
Occasionally useful for quick chats. 
Subversion: Code repository, high usage. 
Redmine: Used to track working hours, tasks and more. Useful when everyone is 
committed to use it.  
Jenkins: Didn't work with our selected framework (Yii) so went unused for the most 
part to not waste resources trying to get it work. 
Yii: A PHP framework that we picked up since it seemed like a decent framework and 
no-one had any preferences or experience with other frameworks. Ended up working 
very well for our project. 
PHP: Since our project was a web-application it was rather safe choice to use PHP as 
programming language. 
Modified SCRUM: Daily meeting in this kind of projects aren't feasible so we used 
weekly meeting instead. Worked well enough. 
PostgreSQL: For  database  use.  Could  have  used  MySQL  as  well  if  that  was  an  
option. 
Google Drive: For document writing and sharing, immensely useful. 
Email: Used for communication on important things that were not for quick chat on 
IRC. 
Various IDE and editors: The  developers  used  IDE  and  editors  they  were  
comfortable with. 
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Project phases and development model 
 
As mentioned above, our development method was modified SCRUM. We had the 
project divided in five phases (design, three implementation phases,documentation 
and finishing). Each of the implementation phases had plan for two sprints. However 
for the last phase we only had one sprint. The sprints lasted from two weeks at lowest 
and eight weeks at highest. Christmas break extended one of the sprints and few 
timetable issues extended the last one. We ended up working over the course limits 
too. This however meant that we managed to finish our projects goals fairly well. 
 
Project start and start of design phase: 09.17.2013 
Preliminary analysis meeting: 09.27.2013 
Projectplan inspection, start of implementation (Sprint 1) and end of design 
phase: 10.10.2013 
End of sprint 1 and start of sprint 2: 10.30.2013 
First review, end of sprint 2 and start of sprint 3: 11.20.2013 
Midway project presentation: 12.04.2013 
Second review, end of sprint 3, start of sprint 4: 12.13.2013 
End of sprint 4, start of sprint 5: 01.15.2014 
Third review: 01.28.2014 
Final presentation: 05.03.2014 
End of sprint 5: 14.03.2014 
Final meeting and project over: 07.04.2014 
 
Experiences 
 
The team didn't meet any unforseen risks, which was great. However we met one of 
the risks at the start of the project when we lost one of the group members. Other risk 
that  was  really  dominant  through  whole  of  the  project  was  the  amount  of  technical  
knowledge that the project member had, namely programming experience and skills. 
Also some lack of testing was an realized risk. This was mainly due to incompability 
between Yii-framework and Jenkins. Also for some time there where groupmembers 
who weren't in touch with the group for some time, creating some anxiousness and 
uncertainty. Other than that there weren't many risks that did actually materialize 
during the project. 
 
The project managers were long time friends between each other that really helped 
with communication between the managers. It also aided in creating positive 
athmosphere in the group as well. One word to describe the overall mood of the 
project would be "relaxed". We had code workshops at the beginning of the project 
where we tried to enhance our developers programming skills but managers lacked a 
true PHP-wizard to properly teach them. Despite all the unknowns through the project 
the group managed to develop a product that's ready for use and even more ready for 
further development. 
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Statistics 
 
Team size Dev. model Start date End data Days Hours 
3+3 SCRUM 09.13.2013 04.07.2014 206 918.25 
Table 1: General project information. 
 
Activit
y 
Plannin
g and 
manage
ment 
Req. 
specific
ation. 
De-sign Code Integrat
ion and 
testing 
Review
s 
Repair Study Other Total 
Hours 351,75 4 20,25 199 68,75 12 31,25 157,25 74 918.25 
% 38,31 0,44 2,21 21,67 7,49 1,31 3,4 17,12 8,06 100% 
Table 2: Group effort by activity. 
 
Number of 
requirements 
Pages Use-cases UI screens Database 
diagrams 
Database 
tables 
30 12 56 1 1 8 
Table 3: Requirements and high-level design outcomes. 
 
Document Pages Versions 
Preliminary analysis 4 1 
Project Plan 23 10 
Requirements specification 12 5 
Test plan 17 5 
Test report 7 1 
Final report 16 5 
Project's story 6 1 
Weekly reports  2 26 
Table 5: Documents. 
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Chart 1: Weekly working hours 
 
